

# Project Schedule/Development Work Plan

## Time Schedule of Project (36 months or 12 quarter)

| Sr. No. | Activities                      | 36 Months     |                |                                                                                                                          |                                                                                                                                      |                |                |
|---------|---------------------------------|---------------|----------------|--------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|----------------|----------------|
|         |                                 | First quarter | Second Quarter | Third Quarter                                                                                                            | Fourth Quarter                                                                                                                       | Fifth          | Six            |
| 1       | labour rehabilitation           |               |                |                                                                                                                          |                                                                                                                                      |                | same as before |
| 2       | Electric Application temporary  |               |                |                                                                                                                          |                                                                                                                                      |                |                |
| 3       | submersible as per layout plan  |               |                |                                                                                                                          |                                                                                                                                      |                |                |
| 4       | site demarcation and leveling   |               |                |                                                                                                                          |                                                                                                                                      |                |                |
| 5       | Pillar (RCC)/Beam Binding       |               |                | As per the booking, next row house plan is executed under the Project within the stipulated time of 1 year after booking | As per the booking, next row house plan is executed under the Anika Vihar Project within the stipulated time of 1 year after booking | Same as before |                |
| 6       | Door/Window structure, setting  |               |                |                                                                                                                          |                                                                                                                                      |                |                |
| 7       | RCC dhalai of roof              |               |                |                                                                                                                          |                                                                                                                                      |                |                |
| 8       | Electri supply/wiring           |               |                |                                                                                                                          |                                                                                                                                      |                |                |
| 9       | plumbing/plasting,paint & putty |               |                |                                                                                                                          |                                                                                                                                      |                |                |
| 10      | wooden work,bathroom fitting    |               |                |                                                                                                                          |                                                                                                                                      |                |                |
| 11      | handover                        |               |                |                                                                                                                          |                                                                                                                                      |                |                |

| Sr. No. | Activities | 36 Months                                                                 |                |                                                                                                                                      |                                                                                                                                      |                |                |
|---------|------------|---------------------------------------------------------------------------|----------------|--------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|----------------|----------------|
|         |            | Seventh quarter                                                           | Eight Quarter  | Nine Quarter                                                                                                                         | Tenth Quarter                                                                                                                        | elevent        | Final          |
| 12      |            | As per the booking, next row house plan is executed under the Anika Vihar | Same as before | As per the booking, next row house plan is executed under the Anika Vihar Project within the stipulated time of 1 year after booking | As per the booking, next row house plan is executed under the Anika Vihar Project within the stipulated time of 1 year after booking | Same as before | same as before |
| 13      |            |                                                                           |                |                                                                                                                                      |                                                                                                                                      |                |                |
| 14      |            |                                                                           |                |                                                                                                                                      |                                                                                                                                      |                |                |
| 15      |            |                                                                           |                |                                                                                                                                      |                                                                                                                                      |                |                |
| 16      |            |                                                                           |                |                                                                                                                                      |                                                                                                                                      |                |                |

Place: Lucknow

For Anee Rajawat Infra Private Limited

Sd/-

Authorised Smignatory

**Note:** Since its are row houses, we make the house as per the booking. When we receive the booking amount, we complete the houses within 12 months period. However, duration of the entire project is of 36 months.