

GANTT CHART

S.NO	Task Name	Start	Finish	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021
1	Project Start	Apr-11	Jun.'21											
2	Structure Works	Apr-11	Sep.'19											
3	Finishing Works	Oct.'16	May'21											
4	External Development	Nov.'16	Feb.'21											
5	Club House Finishing	Feb.'17	Apr.'21											
6	Basic Amenities(water, sewer & electric)	May'16	Mar.'21											
7	Project handover	May'17	Jun.'21											

For MAHAGUN (INDIA) PVT. LTD.

Budhan
Director