

Gulmohur Greens Phase II (May 2017 to March 2018)

S.N.	Particulars	Location	Date	Remarks
1	Structure			Complete
2	Flooring			
	Tile Works	T-16 GF & 8th Floor	22.08.2017	
		T-17 3rd Floor to 8th Floor	18.09.2017	
		T-18 GF to 8th Floor	20.03.2018	
		T-19 3rd Floor to 8th Floor	18.02.2018	
3	Painting			
	External	T-16	19.01.2018	
		T-17	22.01.2018	
		T-18	17.02.2018	
		T-19	25.02.2018	
	Internal	T-16	27.12.2017	
		T-17	20.01.2018	
		T-18 5th,6th,7th Floor	25.03.2018	
		T-19	22.02.2018	
4	Lift	T-16	12.03.2018	
		T-17	12.03.2018	