

MAHAGUN PURAM

(Phase - II)

GANTT CHART

S.NO	Task Name	Start	Finish	2011	2012	2013	2014	2015	2016	2017
		Oct-11	Dec-17							
1	Project Start	Oct-11								
2	Structure Works	Nov-11	Jun-15							
3	Finishing Works	Jan-14	Oct-16							
4	External Development	May-16	Nov-16							
5	Club House Finishing	Aug-12	Jan-13							
6	Basic Amenities(water, sewer & electric)	Aug-15	Nov-16							
7	Application for Completion		Dec-16							
8	Project handover	Mar-17	Dec-17							

For MAHAGUN REAL ESTATE PVT. LTD.



Director