

## ENGINEER'S CERTIFICATE

(For The Purpose of Registration of Project and for withdrawal of Money from Designated Account)

**Subject:** Certificate of Percentage of Completion of Construction Work of 199 Plots the Project "LJK VASTO PHASE I" RERA Registration No. [A/F] situated on the Khasra No/ Plot no 607 KH, 590, 581, 587, 588, 598, 595, 596, 607 KA, 593, 594 Demarcated by its boundaries (latitude and longitude of the end points) 26.4108N; 80.5344E to the North to the South to the East to the West of village - Makhdoompur Kalthi Tehsil - Sarojni Nagar, Lucknow, Development Authority - Uttar Pradesh State Industrial Development Authority, District -Lucknow, PIN- , admeasuring 32760.33 sq.mts. area being developed by M/s LJK Construction India Private Limited.

I/We **GOPAL SINGH** have undertaken assignment as Project Engineer for certifying Percentage of Completion Work of 199 Plots the Project "LJK VASTO PHASE I" RERA Registration No. [A/F] situated on the Khasra No/ Plot no 607 KH, 590, 581, 587, 588, 598, 595, 596, 607 KA, 593, 594 Demarcated by its boundaries (latitude and longitude of the end points) 26.4108N; 80.5344E to the North to the South to the East to the West of village - Makhdoompur Kalthi Tehsil - Sarojni Nagar, Lucknow, Development Authority - Uttar Pradesh State Industrial Development Authority, District -Lucknow, PIN- , admeasuring 32760.33 sq.mts. area being developed by M/s LJK Construction India Private Limited.

**This is to certify that I have undertaken assignment of certifying estimated cost and expenses incurred on actual on site construction for the Real Estate Project mentioned above.**

1. Following technical professionals were consulted by me for verification /for certification of the cost:

- (i) Shri SANJAY KUMAR GUPTA as L.S. / Architect ;
- (ii) Shri AKHILESH KUMAR SINGH as Structural Consultant
- (iii) M/s PARADISE CONSULTANT as MEP Consultant
- (iv) Shri KRISHNA LODHI as Site Supervisor

2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the Building(s) of the project. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Promoter, Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the fair assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate the Total Cost for completion of the project under reference as **Rs. 1024 Lakhs (approx)** (Total of S.No. 1 in Tables A and B) including cost of development of common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned project is being implemented.

4. The estimated actual cost incurred till date 07.02.2023 is calculated at Rs. Zero (Total of S. No. 2 in Tables A and B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at **Rs. 1024 Lakhs (approx)** (Total of S.No. 4 in Tables A and B).


6. I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on 07.02.2023 is as given in Tables A and B below :

**Table No - NA**  
Building/Wing/Tower bearing Number Tower - NA

S.No.	Particulars	Amounts (in lakhs)
1	Total Estimated cost of the building/wing as on date of Building Permission from Competent Authority. (based on the original Estimated cost)	NA
2	Cost incurred as on Date (Based on the actual cost incurred as per records)	NA
3	Value of Work done in Percentage (as Percentage of the estimated cost ) (Row 2 / Row 1) *100	NA
4	Balance Cost to be incurred (Based on Estimated Cost) (1-2)	NA
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost	NA
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ( ( Row 2 + Row 5) / ( Row 1 + Row 5) *100 )	NA

**TABLE B**  
 Internal & External Development works and common amenities  
 (To be prepared for the entire registered phase of the Real Estate Project)

S.No.	Particulars	Amounts (in lakhs)
1	Total Estimated cost of the Internal and External Development Works including common amenities and facilities in the layout as on date of Permission from Competent Authority (based on the original Estimated Cost).	1024.00
2	Cost incurred as on (based on the actual cost incurred as per records)	0.00
3	Work done in Percentage (as Percentage of the estimated cost) ( Row 2 / Row 1 ) *100 )	0.00%
4	Balance Cost to be Incurred (Based on Estimated Cost) (1-2)	1024
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost	0.00
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ( (Row 2 + Row 5) / (Row 1 + Row 5) *100 )	0.00%

Signature of Engineer   
 Name                    GOPAL SINGH  
 Address                2/1, NEW BAHAR, SAHARA ESTATE, JANKIPURAM, LUCKNOW  
 Aadhar No.            920056392674  
 PAN No.                ADIPS3860M  
 Date: 07.02.2023