

**FORM-R**  
**ENGINEER'S CERTIFICATE**

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

Ref.No RERA/2020/10/01

Date: 29-12-2020

**Subject:** Certificate of Percentage of Completion of Development of Plots of the Phase-1 of the Project UPRERAPRJ100458 situated on the Khasra No 549 to 555 Demarcated by its boundaries (latitude 26.90325 N to 26.90593N and longitude 81.10066 E to 81.10438 E to the North, to the South, to the East, to the West of village Kewari Tehsil Nawabganj Competent/ Development authority District Barabanki admeasuring 5493 sq.mts. area being developed by Imperial Green Infratech Private Limited.

I, IRSHAD AHMED have undertaken assignment as Project Engineer for certifying Percentage of Completion Work of Development of Plots of the Phase-1 of the Project [UPRERA Registration Number] situated at village Kewari Tehsil Nawabganj Competent/ Development authority District Barabanki admeasuring 5493 sq.mts. area being developed by Imperial Green Infratech Private Limited.

**This is to certify that I have undertaken assignment of certifying estimated cost and expenses incurred on actual on site construction for the Real Estate Project mentioned above.**

1. Following technical professionals are appointed by owner / Promotor :-

- (i) M/s/Shri/Smt Ar. Repunjay Patel as L.S. / Architect ;
- (ii) M/s/Shri/Smt Mr.Irshad Ahmad as Structural Consultant
- (iii) M/s/Shri/Smt Architect's Avenue as MEP Consultant
- (iv) M/s/Shri/Smt Murad Ahmad as Site Supervisor


2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the Building(s) of the project. Our estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Promoter, Developer and Consultants and the Schedule of items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the fair assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate the Total Cost for completion of the project under reference as Rs. 115 lacs (Total of S.No. 1 in Tables A and B) including cost of development of common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned project is being implemented.

4. The estimated actual cost incurred till date 27/07/2020 is calculated at Rs.1.50 lac (Total of S. No. 2 in Tables A and B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at Rs. 115 lacs (Total of S.No. 4 in Tables A and B).

6. I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the 20/07/2020 is as given in Tables A and B below :



**Table A**

Building/Wing/Tower bearing Number \_\_\_\_\_ or called \_\_\_\_\_

(To be prepared separately for each Building /Wing of the Real Estate Project/Phases. In case of more than one building, label as Table-A1, A2, A3 etc.)

S.No.	Particulars	Amounts
1	Total Estimated cost of the building/wing as on date of Building Permission from Competent Authority. (based on the original Estimated cost)	Not Applicable
2	Cost incurred as on Date (Based on the actual cost incurred as per records)	Not Applicable
3	Value of Work done in Percentage (as Percentage of the estimated cost ) (Row 2 / Row 1) *100)	Not Applicable
4	Balance Cost to be incurred (Based on Estimated Cost) (1-2)	Not Applicable
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	Not Applicable
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ( ( Row 2 + Row 5) / ( Row 1 + Row 5) *100 )	Not Applicable

**TABLE B**

Internal &amp; External Development works and common amenities

(To be prepared for the entire registered phase of the Real Estate Project)

S.No.	Particulars	Amounts
1	Total Estimated cost of the Internal and External Development Works including common amenities and facilities in the layout as on date of Permission from Competent Authority (based on the original Estimated Cost).	Rs 1,15,00,000
2	Cost incurred as on (based on the actual cost incurred as per records)	Rs 15,00,000
3	Work done in Percentage (as Percentage of the estimated cost ) ( Row 2 / Row 1 ) *100 )	10%
4	Balance Cost to be Incurred (Based on Estimated Cost) (1-2)	Rs 1,00,00,000
5	Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)	Rs.
6	Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ( (Row 2 + Row 5) / (Row 1 + Row 5) *100 )	%

(Enclose separate sheet for the cost calculations)

Signature of Engineer

Name IRSHAD AHMED

Address LUCKNOW

Aadhar No.

PAN No.

