

PROPOSED RESIDENTIAL AFFORDABLE APPTMENT BUILDING GANTT FOR NANDI BUILDTECH PVT. LTD. THROUGH DIRECTOR MR. SHOBHIT AGARWAL S/O SHRI HARISH CHANDRA AGARWAL, R/O:- ASDULLAHPUR MILAK RAMPUR, SITE AT:- PART OF KHASRA NO. 595 & 596, VILLAGE - SAIDPUR HAWKINS, BAREILLY.

S.No.	TASK DESCRIPTION	TASK DURATION	START DATE	END DATE
1.	SITE MOBILIZATION INCLUDING SITE OFFICE & BARRICADING	1	1 JAN. 2023	30 JAN. 2023
2.	EXCAVATION FOR BASEMENTS	1	1 JAN. 2023	30 JAN. 2023
3.	PCC FOR RAFT & WALL	1	15 DEC. 2023	15 JAN. 2024
4.	WATER PROOFING FOR RAFT	1	1 JAN. 2024	25 JAN. 2024
5.	R.C.C. FOR RAFT FOUNDATION	1	20 JAN. 2024	20 FEBRUARY 24
6.	RETAINING WALL FOOTING & WALL	1	01 MARCH 2024	15 MAY 24
7.	COLUMN FOR BASEMENT SLAB	1	15 MAY 2024	15 JUNE 24
8.	BASEMENT SLAB	1	15 MAY 2024	15 JUNE 24
9.	STEEL C.R. COLUMNS	1	01 JULY 2024	30 JULY 2024
10.	STEEL C.R. SLAB	1	01 AUGUST 2024	31 AUGUST 2024
11.	FIRST FLOOR COLUMN/SHEAR WALL	2	01 SEPTEMBER 2024	30 SEPTEMBER 2024
12.	FIRST FLOOR SLAB	1	01 OCTOBER 2024	31 OCTOBER 2024
13.	SECOND FLOOR COLUMN/SHEAR WALL	2	01 NOVEMBER 2024	30 NOVEMBER 2024
14.	SECOND FLOOR SLAB	2	01 DECEMBER 2024	31 DECEMBER 2024
15.	THIRD FLOOR COLUMN/SHEAR WALL	2	01 JANUARY 25	30 JANUARY 25
16.	THIRD FLOOR SLAB	1	01 FEBRUARY 25	28 FEBRUARY 25
17.	FOURTH FLOOR COLUMN/SHEAR WALL	1	01 MARCH 25	31 MARCH 25
18.	FOURTH FLOOR SLAB	1	01 APRIL 25	30 APRIL 25
19.	FIFTH FLOOR COLUMN/SHEAR WALL	1	01 MAY 25	30 MAY 25
20.	FIFTH FLOOR SLAB	1	01 JUNE 25	30 JUNE 25
21.	SIX FLOOR COLUMN/SHEAR WALL	1	01 JULY 25	30 JULY 25
22.	SIX FLOOR SLAB	1	01 AUGUST 25	31 AUGUST 25
23.	SEVENTH FLOOR COLUMN/SHEAR WALL	2	01 SEPTEMBER 25	30 SEPTEMBER 25
24.	SEVENTH FLOOR SLAB	2	01 OCTOBER 25	31 OCTOBER 25
25.	BRICK WORK	1	01 DECEMBER 24	31 MARCH 25
26.	PLASTER	1	01 APRIL 25	31 DECEMBER 27
27.	FLOORING	1	01 APRIL 25	31 DECEMBER 28
28.	DOOR WINDOW	1	01 DECEMBER 26	30 APRIL 28
29.	INTERNAL SERVICES	1	01 JULY 25	31 DECEMBER 27
30.	GRID, RAILING	1	01 JULY 27	30 JUNE 28
31.	ELECTRICAL WORK	1	01 NOVEMBER 25	30 JUNE 28
32.	INTERNAL PAINTING	1	01 DECEMBER 26	30 NOVEMBER 28
33.	FIXTURES	1	01 APRIL 28	30 SEPTEMBER 28
34.	EXTERNAL FINISHING PAINTING	1	01 JANUARY 28	30 SEPTEMBER 28
35.	FINAL PAINTING	1	01 APRIL 28	30 SEPTEMBER 28
36.	LIFT & ESCALATORS	1	01 APRIL 28	30 SEPTEMBER 28