

PROJECT - SARASWATI VATIKA COLONY-(I-BLOCK)

DEVELOPMENT WORK PROGRESS CHART

TIME SCHEDULE OF PROJECT

S. No.	ACTIVITIES	Dec-23	Mar-24	Jun-24	Sep-24	Dec-24	Total
1	Demarcation of Plot	100	0	0	0	0	100
2	Boundry Wall	100	0	0	0	0	100
3	Road Work	0	0	50	50	0	100
4	Footpath	0	0	50	50	0	100
5	Water Supply	0	0	100	0	0	100
6	Sewer System	0	0	0	100	0	100
7	Drain	0	0	0	100	0	100
8	Solid waste mgt	0	0	0	100	0	100
9	Electric Supply	0	0	50	50	0	100
10	Treatment & Disposal Systme of sewage and sullage water (STP)	0	0	0	100	0	100
11	Water conservation System	0	0	0	100	0	100
12	Fire Protection System	0	0	0	100	0	100
13	Misc. Work	0	0	0	95	5	100