



Ar. RAJNISH AGARWAL

B. Arch., A.I.I.A., A.I.I.D.

Ar. AEKTA AGARWAL

B. Arch., A.I.I.A., A.I.I.D.

AGARWAL & ASSOC.

**Architects, Interior Designer,
Planners, Landscape Consultants**

**H.I.G.-42, Sec-E, Opp. Modern School,
Aliganj, Lucknow. Telefax : 2335494
Phone :0522-2329902, 4062110**

Ref

Date :

FORM-Q

ARCHITECTS CERTIFICATE

Date:


Subject: Certificate of Percentage of Construction Work of Nirman Punj No. of Building(S)/01Block/Tower-1 with Basement, commercial & Residential having flats (33 shops & 70 Apartments) of the Project {UPRERA ID-} situated on **23 Vidhan Sabha Marg, Lucknow** . Demarcated by its Location **26°50'29.4" N 80°56'19.2" E** of Lucknow Tehsil- Lucknow , Competent Development Authority-**Lucknow Development Authority (LDA)**. District-Lucknow, PIN-**226002** admeasuring **2386.45 sq.mtrs** area being developed by M/s Nirman Punj Infraheights LLP,

We M/s Agarwal Associates have undertaken assignment as Architect / Licensed Surveyor for certificate Percentage of Completion of Construction work of Nirman Punj No. of Building(S)/01Block/Tower-1 with Basement , commercial & Residential having flats(33 shops & 70 Apartments) of the Project, situated on situated on **23 Vidhan Sabha Marg, Lucknow**, Tehsil-Lucknow, Competent. Development Authority- **Lucknow Development Authority (LDA)** , District- **Lucknow**, PIN-**22002** Admeasuring **2386.45 sq.mtrs.** Area being developed by M/s Nirman Punj Infraheights LLP,

Following technical professionals are appointed by owner/Promoter:-

1. M/s Agarwal Associate as L.S. / Architect
2. M/s Satnam Saran As Structural Consultant
3. M/s Devendra Dewedi as MEP Consultant
4. FURQAN ANSARI as Site Supervisor

Based on Site Inspection, with respect to each of the Buildings/Blocks/Towers of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the Buildings / Blocks/Towers of the Real Estate Project as registered vide number **UPRERA ID-** under UPRRA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in the Table B.



[Handwritten signature in green ink]