Development Work Plan - Aspire City Phase-2

Sr. No.	Activity	Start	Finish
1	Demarcation of Plots*	30-Jun-25	31-Jul-26
2	Boundary Wall	01-Jul-25	30-Jun-27
3	Road Work	01-Jul-25	30-May-27
4	Footpaths	01-Dec-25	30-Nov-27
5	Water Supply Including Drinking Water Facilities	10-Apr-26	09-Dec-27
6	Sewer System	01-May-26	30-Jun-28
7	Drain	01-Dec-25	30-Nov-27
8	Parks	01-Jan-26	31-Dec-27
9	Tree Planting	01-Jan-27	31-Dec-27
10	Design For Electric Supply Including Street Lighting	01-Jan-26	30-Nov-27
11	Community Buildings	NA	
12	Treatment and Disposal System of Sewage and Sullage water	01-Jan-26	30-Nov-27
13	Solid Waste Management And Disposal System	01-Jan-26	30-Nov-27
14	Water Conservation System	01-Jan-26	30-Nov-27
15	Energy Management System Including Use of Renewable Energy	NA	
16	Fire Protection And Fire Safety System	NA	
17	Social Infrastructure And Other Public Amenities Including Public Health Services	NA	
18	Emergency Evacuation Services*	NA	
19	Other Miscellaneous Work	NA