SIKKA KIMMANTRA PROJECT SECTOR 79, NOIDA

PROJECT PROGRAM CHART

987005

S NO.	DESCRIPTION	Rate	Completed Work %	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		
				2018	2018	2019	2019	2019	2019	2020	2020	2020	2020	2021	2021	2021	2021	2022	2022		
	MONTHS		%	AUGUST SEPTEMBER	OCTOBER NOVEMBER DECEMBER	JANUARY FEBRUARY MARCH	APRIL MAY JUNE	JULY AUGUST SEPTEMBER	OCTOBER NOVEMBER DECEMBER	JANUARY FEBRUARY MARCH	APRIL MAY JUNE	JULY AUGUST SEPTEMBER	OCTOBER NOVEMBER DECEMBER	JANUARY FEBRUARY MARCH	APRIL MAY JUNE	JULY AUGUST SEPTEMBER	OCTOBER NOVEMBER DECEMBER	JANUARY FEBRUARY MARCH	APRIL MAY JUNE		
A	**STRUCTURE WORKS**																				
1	EXCAVATION	8	60%	20%	20%															40.0%	1.00
2	RCC IN FOUNDATION	50	60%		10%	5%	5%	5%	5%	5%	5%									40.0%	1.00
3	RCC IN SLAB AND BEAMS	450	21%	2%	8%	8%	8%	8%	8%	8%	8%	5%	5%	5%	5%	1%				79.0%	1.00
5	NON TOWER	600	16%	4%	10%	10%	10%	10%	10%	10%	5%	5%	5%	5%						84.0%	1.00
B	**FINISHING WORKS**	**0**																		0.0%	0.00
1	BRICK WORK	110	4%	6%	10%	10%	10%	10%	10%	10%	5%	5%	5%	5%	5%	5%				95.7%	1.00
2	INTERNAL PLASTER	89		2%	8%	8%	8%	8%	8%	8%	8%	8%	8%	8%	8%	8%	2%			100.0%	1.00
3	EXTERNAL PLASTER	50									10%	15%	15%	15%	15%	15%	15%			100.0%	1.00
5	TILES IN TOILETS AND KITCHEN	40			2%	10%	10%	10%	10%	10%	10%	10%	10%	6%	6%	6%				100.0%	1.00
6	FLOOR TILES IN ROOMS	40			2%	10%	10%	10%	10%	10%	10%	10%	10%	6%	6%	6%				100.0%	1.00
7	WOODEN DOOR SHUTTERS	35								10%	20%	20%	20%	15%	15%					100.0%	1.00
8	UPVC DOOR & VINDOWS	70									10%	15%	15%	15%	15%	15%	15%			100.0%	1.00
9	WOODEN FLOORING	10										2%	20%	20%	20%	20%	10%	8%		100.0%	1.00
10	PAINTING & POLISHING (INTERNAL & EXTERNAL)	80						4%	12%	12%	12%	12%	12%	8%	8%	8%	4%	4%	4%	100.0%	1.00
11	KITCHEN COUNTERS/GRANITE TOP	15									5%	15%	15%	15%	15%	15%	15%	5%		100.0%	1.00
12	LIFT LOBBY & CORRIDORS STONEWORK	35						10%	10%	10%	10%	10%	10%	10%	10%	10%	10%			100.0%	1.00
C	**SERVICES**	**0**																		0.0%	0.00
1	Wiring, Switch& Sockets	50						5%	10%	10%	10%	10%	10%	10%	10%	10%	10%	5%		100.0%	1.00
2	SANITARY & PLUMBING PIPEWORK	30				5%	10%	10%	10%	10%	10%	10%	5%	5%	5%	5%	5%	5%	5%	100.0%	1.00
3	SANITARY FITTINGS & FIXTURE	40											15%	15%	15%	15%	15%	15%	10%	100.0%	1.00
4	ELECT. FITTINGS & FIXTURE	20											15%	15%	15%	15%	15%	15%	10%	100.0%	1.00
5	FIRE FIGHTING	40								10%	12%	12%	12%	12%	12%	12%	12%	6%		100.0%	1.00
6	ELEVAORS	15										10%	15%	15%	15%	15%	15%	15%		100.0%	1.00
7	EXTERNAL ELECTRICAL INCLUDUND	20											20%	20%	20%	20%	20%			100.0%	1.00
8	UGT AND STP	30										5%	20%	20%		15%	30%	10%		100.0%	1.00
9	EXT.W/S,SEWER &DRAINAGE	20										10%	15%	15%	10%	15%	25%	10%		100.0%	1.00
D	**EXTERNAL DEVELOPMENT**	**25**	12%										3%	20%	20%	20%	20%	5%		88.0%	1.00
E	**HANDOVER OF TOWER**	**10**													10%	25%	25%	20%	20%	100.0%	1.00

26

1982

1981.51

0.00

19558

2300

17258