## Aashrayam - Phase 2

## Development Work Plan

| Sr. No. | Activity | Start | Finish |
|---|---|---|---|
| 1 | Demarcation of Plots | Jun-26 | Dec-29 |
| 2 | Boundary Wall | Jun-26 | Jun-28 |
| 3 | Road Work | Jun-26 | Dec-28 |
| 4 | Footpaths | Jun-26 | Dec-28 |
| 5 | Water Supply Incl. Drinking Water Facilities | Jul-26 | Nov-28 |
| 6 | Sewer System | Aug-26 | Sep-28 |
| 7 | Drain | Sep-26 | Sep-28 |
| 8 | Parks | Aug-26 | Dec-28 |
| 9 | Tree Planting | Aug-26 | Dec-28 |
| 10 | Design – Electrical Supply & Street Lighting | Oct-27 | Dec-29 |
| 11 | Solid Waste Management & Disposal System | Feb-27 | Dec-28 |
| 12 | Water Conservation System | Feb-28 | Jun-28 |
| 13 | Energy Mgmt. Incl. Renewable Energy | Nov-28 | Dec-29 |
| 14 | Fire Protection & Fire Safety System | Nov-28 | Dec-29 |
| 15 | Other Miscellaneous Work | Jun-26 | Jun-30 |