DEVELOPMENT WORK PLAN FOR TOWER -H (COMMERCIAL)

Sl.No	Description	Jul-17-Sep-17	Oct'17-Dec'17	Jan'18-Mar'18	Apr'18 -Jun'18	Jul'18-Sep'18	Oct'18-Dec'18	Jan'19-Mar'19	Apr'19-Jun'19	Jul'19-Sep'19	Oct'19-Dec'19	Jan'20-Mar'20	Apr'20-Jun'20	Jul'20-Sep'20	Oct'20-Dec'20	Jan'21-Mar'21
	Tower-H (Commercial)															
1	Roof Slab															
2	Brick work															
3	Electrical works-conduting															
4	Internal Plaster															
5	External Plaster															
6	Stair Case Finishing															
7	Corridors/Lift Lobby															
8	Fire Fighting															
9	Lift															
10	Plumbing works															
11	Flooring work															
12	Doors/Shuters															
13	Painting															
14	Electrical Works															
15	External Development															
16	HANDOVER of Shops															