PROJECT SCHEDULE FOR TOWER -G

SR. NO.	ACTIVITY	Start date	End date
1	MACHINE ROOM , OHWT RCC WORK	1-Aug-17	30-Oct-17
2	BRICKWORK	1-Aug-17	31-Jan-18
3	INTERNAL PLASTER	1-Aug-17	28-Feb-18
4	ELECTRICAL WORK	1-Aug-16	28-Feb-18
5	EXTERNAL PLASTER	1-Jan-18	31-Jul-18
6	WATERPROOFING	1-Aug-16	30-Apr-18
7	PLUMBING WORK	1-Aug-16	30-Oct-18
8	POP WORK	1-Jan-18	30-Oct-18
9	FLOORING WORK	1-Jan-18	30-Oct-18
10	ALL. SLIDING WINDOWS/DOORS	1-Apr-18	30-Oct-18
11	LIFT ERECTION	1-Apr-18	30-Oct-18
12	FIRE FIGHTING WORK	1-Apr-18	30-Oct-18
13	CUBBOARD AND MODULAR KITCHAN	1-Apr-18	30-Oct-18
14	INTERNAL PAINTING	1-Apr-18	31-Dec-18
15	EXTERNAL PAINTING	1-Apr-18	30-Oct-18
16	WIRING AND SWITCHES	1-Jan-18	23-Jan-19
17	C.P. & SANITARY FITTINGS	1-Nov-19	23-Jan-19
18	APPLICATION AND OBTAINING O.C.	1-Nov-19	23-Jan-19



PROJECT SCHEDULE FOR TOWER -H

SR. NO	ACTIVITY	Start date	End date
1	MACHINE ROOM , OHWT RCC WORK	1-Aug-17	30-Oct-17
2	BRICKWORK	1-Aug-17	31-Jan-18
3	INTERNAL PLASTER	1-Aug-17	28-Feb-18
4	ELECTRICAL WORK	1-Aug-16	28-Feb-18
5	EXTERNAL PLASTER	1-Jan-18	31-Jul-18
6	WATERPROOFING	1-Aug-16	30-Apr-18
7	PLUMBING WORK	1-Aug-16	30-Oct-18
8	POP WORK	1-Jan-18	30-Oct-18
9	FLOORING WORK	1-Jan-18	30-Oct-18
10	ALL. SLIDING WINDOWS/DOORS	1-Apr-18	30-Oct-18
11	LIFT ERECTION	1-Apr-18	30-Oct-18
12	FIRE FIGHTING WORK	1-Apr-18	30-Oct-18
13	CUBBOARD AND MODULAR KITCH	1-Apr-18	30-Oct-18
14	INTERNAL PAINTING	1-Apr-18	31-Dec-18
15	EXTERNAL PAINTING	1-Apr-18	30-Oct-18
16	WIRING AND SWITCHES	1-Jan-18	23-Jan-19
17	C.P. & SANITARY FITTINGS	1-Nov-19	23-Jan-19
18	APPLICATION AND OBTAINING O.C	1-Nov-19	23-Jan-19



PROJECT SCHEDULE FOR TOWER - I

SR. NO	ACTIVITY	Start date	End date
1	MACHINE ROOM , OHWT RCC WORK	1-Aug-17	30-Oct-17
2	BRICKWORK	1-Aug-17	31-Jan-18
3	INTERNAL PLASTER	1-Aug-17	28-Feb-18
4	ELECTRICAL WORK	1-Aug-16	28-Feb-18
5	EXTERNAL PLASTER	1-Jan-18	31-Jul-18
6	WATERPROOFING	1-Aug-16	30-Apr-18
7	PLUMBING WORK	1-Aug-16	30-Oct-18
8	POP WORK	1-Jan-18	30-Oct-18
9	FLOORING WORK	1-Jan-18	30-Oct-18
10	ALL. SLIDING WINDOWS/DOORS	1-Apr-18	30-Oct-18
11	LIFT ERECTION	1-Apr-18	30-Oct-18
12	FIRE FIGHTING WORK	1-Apr-18	30-Oct-18
13	CUBBOARD AND MODULAR KITCH	1-Apr-18	30-Oct-18
14	INTERNAL PAINTING	1-Apr-18	31-Dec-18
15	EXTERNAL PAINTING	1-Apr-18	30-Oct-18
16	WIRING AND SWITCHES	1-Jan-18	23-Jan-19
17	C.P. & SANITARY FITTINGS	1-Nov-19	23-Jan-19
18	APPLICATION AND OBTAINING O.C	1-Nov-19	23-Jan-19