
Sl.No Description Date of Start Date of Finish 10/21-12/21 1/22-3/22 4/22-6/22 7/22-9/22 10/22-12/22 01/23-03/23 4/23-6/23 7/23-9/23 10/23-12/23 01/24-03/24 04/24-06/24 07/24-09/24 10/24-12/24 01/25-03/25 04/25-06/25 07/25-09/25 10/25-12/25 01/26-03/26 04/26-06/26 07/26-09/26 Remarks

A THE RESORT 1-Oct-21 31-Jul-26

1 Roof Slab 30-Oct-21 22-Feb-24

2 Brick work 4-Jun-22 28-Dec-25

3 Electrical works-conduting 4-Jul-22 26-Jun-26

4 Internal Plaster 2-Sep-22 28-Mar-26

5 External Plaster 1-Oct-25 18-Jul-26

6 Stair Case Finishing 1-Nov-22 27-May-26

7 Corridors/Lift Lobby 1-Nov-22 27-May-26

8 Fire Fighting 30-Jan-23 21-Sep-24

9 Lift 1-Apr-24 22-Nov-25

10 Plumbing works 4-Jul-22 26-Jun-26

11 Flats-Tiling work 1-Nov-22 27-May-26

12 Door/Window 16-Nov-22 6-Jun-26

13 Painting 27-Sep-23 26-Jul-26

14 CP/Sanitary 27-Sep-23 31-Jul-26

15 Electrical Works 4-Jul-22 26-Jun-26

16 External Development 1-Apr-24 15-Jul-26

17 HANDOVER of Flats 1-Jan-26 31-Jul-26

DEVELOPMENT WORK PLAN- THE RESORT


