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A EWS/LIG,AWC,Ghaziabad

1 Roof Slab

2 Brick work

3 Electrical works-conduting

4 Internal Plaster

5 External Plaster

6 Stair Case Finishing

7 Corridors/Lift Lobby

8 Fire Fighting

9 Lift

10 Plumbing works

11 Flats-Tiling work

12 Door/Window

13 Painting

14 CP/Sanitary

15 Electrical Works

16 Internal Development

17 HANDOVER of Flats

DEVELOPMENT WORK PLAN FOR EWS/LIG BLOCK


