ENGINEER’S CERTIFICATE
(For The Purpose of Registration of Project and for withdrawal of Money from designated Account)

Subject: Certificate of Percentage of Completion of Construction Work of Para Pradhan Mantri
Awas Yojana No/ of Building(s) 03 (G+3) 264 Flats Block (s) of the phase of the Project [UPRERA
Registration Number] situated on the Khasra No/Plot no:- 1672, 1689, 1691, 1696. Demarcated by its
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Competent/Development authority Lucknow Development Authority District Lucknow PIN 226001

admeasuring 12771 sq.mts.area being developed by [Promotor’s Name]

/We S.F.A. Zaidi have undertaken assignment as Project Engineer for certifying Percentage of
Compleltion Work of the Para Pradhan Mantri Awas Building(s)/03 Block/Tower (s) 03(G+3? 264
Flats of phase of the project, situated on the Khasra No/Plot no 1§72, 1689, 1691', 1696.0f V.xllage
Munnu Kheda Teshil Lucknow Competent/Development authority Lucknow vikas Pra,dhlkran
District Lucknow PIN 226001 admcasuring 12788 sq.mts.area being developed by [Promotor’s Name]

Nagar Nigam Lucknow

This is to certify that I have undertaken assignment of certifying cs.timated c.ost and expenses
incurred on actual on site construction for the Real Estate Project 'mcntxoned_abox.re.
1. Following technical professional were consulted by me for verification/for certification of the

cost:
1) M/s/Shri/Smt Vivek Sharma as Architect

2) M/s/Shri/Smt HBTU as Structural Consultant

3) M/s/Shri/Smt....cc.oeviviiiiiininnne

4) M/s/Shri/Smt......c.ccovviriinennnnn as Site Supervisor
2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and

allied works, of the Building(s) of the project. Our estimated cost calculatons are based on the
drawings/plans made avaible to us for the project under reference by the Promoter, Developer
and Consultants and the Schedule of items and quantity for the entire work as calculated by
Quantity Surveyor appointed by the Promoter, and the fair assumption ot the cost of material,
labour and other inputs made by developer, and the sitc inspection carried out by us.

3. We estimate the Total cost for completion of the project under reference as Rs 10.59 Cr (Total
of S.No. I in Tables A and B) including cost of development of common facilities. The
estimated Total Cost of project is with reference to the Civil, MEP and allied works required to
be completed for obtaining occupation certificate/completion certificate for the building(s) from
the concerned Competent Authority under whose jurisdiction the previously mentioned project is
being implemented.

4. The estin’lated actual cost incurred till date 06-08-2021 is calculated at Rs. 2.64 Cr (Total of
S.No. 1 in Tables A and B) The amount of Estimated cost incurred is calculated based on
amount of Total Estimated Cost.
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Table A
Building/Wing/Tower bearing Number 03 or called....................
(To be prepared separately for each Building/Wing of the Real Estate Project/Phases. In case of more
than one building. labe as Table-A1,A2,A3 etc.)

S.No | Particulars Amounts
. Total Estimated cost of the building/wing as on date of building Permission Rs. 10.59 Cr
! from Competent Authority. (based on the original Estimated cost) s
2 Cost incurred as on Date (Based on the actual cost incurred as per records) Rs. 2.64 Cr
Value of Work done in Percentage (as Percentage of the estimated cost) 24.93%
3 (Row2/ Row 1)*100) :
4 Balance Cost to be incurred (Based on Estimated Cost) (1-2) Rs.7.95Cr
Cost incurred on Additional/Extra items not included in the Estimated Cost Rs.
: (Annexure A)
Work done in percentage (as Percentage of Estimated cost plus 0.13%
i additional/Extra items) (Row2/ + Row 5)/ (Row! + Row 5)/ *100)

Table B
Internal & External Development works and common amenities
(To be prepared for the entire registered phase of the Real Estate Project.)
S.No Particulars Amounts
Total Estimated cost of the Internal and External Development Works
1 includings common amenities and facilities in the layout as on date of
permission from competent Authortity (based on the original Estimated
Cost)
2 Cost incurred as on (based on the actual cost incurred as per records) Rs.
Work done in Percentage (as Percentage of the estimated cost) (Row2/ Rs
Row 1) *100) :
Balance Cost to be incurred (Based on Estimated Cost) (1-2) Rs.
Cost incurred on Additional/Extra items not included in the Estimated
Cost (Annexure A) Rs.
6 Wgrk done in percentage (as Percentage of Estimated cost plus Rs
additional/Extra items) (Row2 + Row 5)/ (Row 1 + Row 5)/ *100) -
(Enclose sepparate sheet for the cost calculations)

Rs. 20.35Cr
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Name-S.F.A. Zaidi ara oy
Address-

Aadhar No.- 3982 1871 8501
PAN No.- AADPZ 7257 P
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Annexure A

W _List of Extra/Additional Items executed with Cost
(Which were not part of the original Estimate of Total Cost)



