
JAN'17 FEB'17 MAR'17 APR'17 MAY'17 JUN'17 JUL'17 AUG'17 SEP'17 OCT'17 NOV'17 DEC'17 JAN'18 FEB'18 MAR'18 APR'18 MAY'18 JUN'18 JUL'18 AUG'18 SEP'18 OCT'18 NOV'18 DEC'18 JAN'19 FEB'19 MAR'19 APR'19 MAY'19 JUN'19 JUL'19 AUG'19 SEP'19 OCT'19 NOV'19 DEC'19 JAN'20 FEB'20 MAR'20 APR'20 MAY'20

1 30.04.2017 30.05.2017

2 01.06.2017 25.09.2017

3 30.09.2017 15.12.2017

4 15.01.2018 10.02.2018

5 20.03.2018 20.05.2018

6 05.05.2018 25.06.2018

7 10.01.2018 25.03.2018

8 30.05.2018 30.07.2018

9 01.08.2018 15.08.2018

10 01.09.2018 05.10.2018

11 10.01.2019 28.02.2019

12 01.03.2019 31.05.2019

13 01.06.2019 30.06.2019

14 01.07.2019 30.08.2019

15 01.09.2019 30.11.2019

16 01.11.2019 15.11.2019

17 16.11.2019 10.12.2019

18 01.12.2019 31.12.2019

19 01.12.2019 30.12.2019

20 01.01.2020 10.01.2020

21 11.01.2020 20.01.2020

22 15.01.2020 31.01.2020

23 01.01.2020 31.01.2020

THIRD FLOOR ELECTRIAL & 

PLUMBING WORK

THIRD FLOOR FINISHING WORK

PARKING & PATHWAY 

SECOND FLOOR STRUCTURE WORK

SECOND FLOOR BRICKWORK

SECOND FLOOR ELECTRIAL & 

PLUMBING WORK

SECOND FLOOR FINISHING WORK

THIRD FLOOR STRUCTURE WORK

THIRD FLOOR BRICKWORK

FIRST FLOOR FINISHING WORK

LOWER GROUND FLOOR STRUCTURE 

WORK

LOWER GROUND FLOOR 

BRICKWORK

LOWER GROUND FLOOR ELECTRIAL 

& PLUMBING WORK

LOWER GROUND FLOOR FINISHING 

WORK

UPPER GROUND FLOOR STRUCTURE 

WORK

UPPER GROUND FLOOR BRICKWORK

UPPER GROUND FLOOR ELECTRIAL & 

PLUMBING WORK

UPPER GROUND FLOOR FINISHING 

WORK

FIRST FLOOR STRUCTURE WORK

FIRST FLOOR BRICKWORK

FIRST FLOOR ELECTRIAL & 

PLUMBING WORK

FOUNDATION & RETAINING WALL 

WORK

S.NO. DESCRIPTION OF ACTIVITIES START DATE COMPLETION DATE

KAHLON EMPORIUM-1 PROJECT SCHEDULE

YEAR 2017

EXCAVATION WORK

YEAR 2018 YEAR 2019 YEAR 2020


