
Sl.No Description Jan'18-Mar'18 Apr'18 -Jun'18 Jul'18-Sep'18 Oct'18-Dec'18 Jan'19-Mar'19 Apr'19-Jun'19 Jul'19-Sep'19 OCT'19-Dec-19 Jan'20-Mar'20

Block- B

1 Brick work

2 Electrical works-conduting

3 Internal Plaster

4 External Plaster

5 Stair Case Finishing

6 Corridors/Lift Lobby

7 Fire Fighting

8 Lift

9 Plumbing works

10 Structural Glazing

11 Painting

12 CP/Sanitary

13 Electrical Works

14 External Development

15 HANDOVER 

DEVELOPMENT WORK PLAN FOR BLOCK -B


