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1 Road Work 609 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07 4.07

2 Sewerage Work 161 1.51 1.51 1.51 1.51 1.51 1.51

3 External & Internal Drainage work 156 2.12 2.12 2.12 2.12 2.12 2.12

4 Crossing for Future Services & Electrical 156 0.43 0.43 0.43 0.43 0.43 0.43

5 Rain water harvesting 519 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03

6 External Water Supply 522 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27 0.27

7 Horticulture work 519 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94 0.94

8 Earth Work (Leveling & Dressing) 175 0.72 0.72 0.72 0.72 0.72 0.72

9 External Electrical Work 443 2.13 2.13 2.13 2.13 2.13 2.13 2.13 2.13 2.13 2.13 2.13 2.13 2.13 2.13 2.13

10 Over Head Tank 452 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92

11 Under Ground Tank 267 1.26 1.26 1.26 1.26 1.26 1.26 1.26 1.26 1.26

12 STP 267 1.66 1.66 1.66 1.66 1.66 1.66 1.66 1.66 1.66

13  |Plot demarcation & Signage 268 0.49 0.49 0.49 0.49 0.49 0.49 0.49 0.49 0.49

14 Tube Well 260 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02 0.02

15 External drainage Connections 260 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03

16 |Main Electrical Connections From Outside 260 0.19 0.19 0.19 0.19 0.19 0.19 0.19 0.19 0.19




	Sheet1

