SURENDAR KUMAR

(Civil Engineer)
B-27, Sector 1, Shatabdi Nagar, Delhi Road, Meerut, UP — 250103
Mobile no : +91 8954887835

FORM-R
ENGINEER'S CERTIFICATE

Subject: Certificate of Percentage of Completion of Construction Work of Project "Civitech Santoni " No. of
Building(s) / 01 Block(s) of the Single Phase of the Project [UPRERA Registration ID- .......c.ccccerrirvesvasaanaans ] situated on
theKhasra no./Plot No. C-1B, SECTOR 16B, demarcated by its boundaries (latitude and longitude of the end-points) to
the 28.36.25.90N, 77.26.34.54E, 28.36.27.16N, 77.26.40.97E of Village GAUTAM BUDH NAGAR, Tehsil Competent
Authority/Development Authority, GREATER NOIDA AUTHORITY District GAUTAM BUDH NAGAR , PIN-0210310,
admeasuring 15089 sq. meter area, being developed by CIVITECH BUILDCON PRIVATE LIMITED
| Surendar Kumar, have undertaken assignment as Project Engineer for certifying Percentage of Completion Work of
the"Civitech Santoni " No. of Building{s) / 01 Block{s) of the Single Phase of the Project [UPRERA Registration |D-
. ....] situated on theKhasra no./Plot No. C-1B, SECTOR 16B, GAUTAM BUDH NAGAR, Tehsil Competent
Authorlty!Development Authority, GREATER NOIDA AUTHORITY District GAUTAM BUDH NAGAR , PIN-0210310,
admeasuring 15089 sq. meter area, being developed by CIVITECH BUILDCON PRIVATE LIMITED

This is to certify that | have undertaken assignment of certifying estimated cost and expenses incurred on actual on
site construction for the Real Estate Project mentioned above.

L. Following technical professionals were consulted by me for verification /for certification of the cost:

(1) Shri Amit Gangal as [..S. / Architect for Modarch ;

(ii) Smt Alpa Sheth as Struetural Consultant For VMS Pvt Ltd.

(1i)  Shn Sandeep Goel as MEP Consultant for Proion Pvt.Ltd.

(iv)  Shri Surender Kumar Verma as Site Supervisor

2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the
Building(s) of the project. Our estimated cost calculations are based on the drawings/plans made available (o us for the
project under reference by the Promoter, Developer and Consultants and the Schedule of items and quantity for the entire
work as calculated by Quantity Surveyor appointed by the Promoter, and the fair assumption of the cost of material, labour
and other inputs made by developer. and the site inspection carried out by us.

3. We estimate the Total Cost for completion of the project under reference as Rs.60609.18 Lakhs (Total of S.No. 1 in
Tables A and B) including cost of development of common facilities. The estimated Total Cost of project is with reference
to the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate
for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned project is
being implemented.

4. The estimated actual cost incurred till date 10.06.2023 is calculated at Rs. 16824.75 Lakhs (Total of S. No. 2 in Tables
A and B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain
Occupation Certificate/Completion Certificate from the Competent Authority is estimated at Rs. (Total of S.No.
4 in Tables A and B).

6. | certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the 31.03.2030 date is

as given in Tables A and B below :

Building/Wing/Tower bearing Number or called "Civitech Santoni"




(To be prepared separately for each Building /Wing of the Real Estate Project/Phases. In case of more than one building,

label as Table-A1l, A2, A3 etc.)

Amounts
S.No. Particulars {(Rupeesin
Lakhs)
1 Total Estimated cost of the building/wing as on date of Building Permission from
Competent Authority. (based on the original Estimated cost) *including land cost and 38,249.09
finance charges
2 Cost incurred as on Date (Based on the actual cost incurred as per records)
*including land cost and finance charges 3368004
3 Value of Work done in Percentage (as Percentage of the estimated cost ) (Row 2 /
Row 1) *100) 36.31%
4 Balance Cost to be incurred (Based on Estimated Cost) (1-2) 24,362.45
Cost incurred on Additional/ Extra ltems not included in the Estimated Cost
(Annexure A) )
6 Work done in percentage (as Percentage of Estimated Cost plus additional/Extra 36.31%
items ({Row 2+ Row5)/(Row 1+ Row5)*100) ’
(Enclose separate sheets for the cost calculations for each unit/building or tower)
TABLE B
Internal & External Development works and common amenities
(To be prepared for the entire registered phase of the Real Estate Project)
S.No. Particulars Amounts
3 Total Estimated cost of the Internal and External Development Works including
common amenities and facilities in the layout as on date of Permission from 25499.392
Competent Authority (based on the original Estimated Cost).
Cost incurred as on_(based on the actual cost incurred as per records) 0
Work done in Percentage (as Percentage of the estimated cost ) ( Row 2 / Row 1
1*100) 0.00%
4 Balance Cost to be Incurred (Based on Estimated Cost) (1-2) 25,499.39
5 Cost incurred on Additional/ Extra Items not included in the Estimated Cost
{Annexure A) )
6 Work done in percentage (as Percentage of Estimated Cost plus additional/Extra 0.00%
.00%

items ( (Row 2 + Row 5) / (Row 1 + Row 5) *100)

{Enclose separate sheet for the cost calculations)

Signature of Enginee

Name
Address
Aadhar No.
PAN No.

SURENDAR KUMAR

B-27, SECTOR 1, SHATABDI NAGAR, DELHI MEERUT ROAD, MEERUT, UP 250103
363921767147
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