Development Work Plan

Sr..No ACHItaL - Comune TN lSHITIE At e Start Finish Khration Jul-Sep-25 | Oct-Dec-25 | Jan-Mar-26 | AprJun-26 | Jul-Sep-26 | Oct-Dec-26 | Jan-Mar-27 | Apr-Jun-27 | Jul-Sep-27 | Oct-Dec-27 | Jan-Mar-28 | Apr-Jun-28 | Jul-Sep-28
(ASTRATHUM) (Days)
1 [Boundary Wall Oct-25 Oct-27 730.00
2 |Road Work Oct-28 [an-29 92.00
3 Footpaths Oct-28 Jan-29 92.00
4  [Water Supply Including Drinking Water Facilities Oct-28 lan-29 92.00
5 |Sewer System Oct-28 [an-29 92.00
6 |Drain Oct-28 [an-29 92.00
7 |Parks Jul-28 [an-29 154.00
8 Tree Planting Jul-28 [an-29
9 Design For Electric Supply Including Street Lighting Jul-28 lan-29 154.00
10 |Community Buildings § ) [ul-27 Jan-29 550.00
11  |Treatment and Disposal System of Sewage and Sullage Jul-27 Jan-29 550.00
12 |Solid Waste Management And Disposal System Oct-28 lan-29 92.00
13 |Water Conservation System Oct-28 [an-29 92.00
14 |Energy Management System Including Use of Renewa Jul-28 Jan-29 184.00
15 |Fire Protection And Fire Safety System Oct-27 [an-29 456.00
16 |Social Infrastructure And Other Public Amenities Incly = Oct-27 Jan-29 458.00
17 |Other Miscellaneous Work NA NA NA

Oct-Dec-28

Jan-Mar-29




Duration

jul-Sep-26

Oct-Dec-26

Jan-Mar-27

Apr-Jun-27

Jul-Sep-27

Oct-Dec-27

Jan-Mar-238

Apr-Jun-28

Jul-Sep-28

Oct-Dec-28

Jan-Mar-29

Sr..No Activities - BLOCK-A (2B+G+21) Start Finish (Days) Jul-Sep-25| Oct-Dec-25 | Jam-Mar-26 | Apr-Jun-26
1 Site moblization including site office & barricating 01-Jul-25 | 30-Aug-25 60
2 Excavation for Basements 01-Oct-25 | 30-Jan-26 121
3 Piling Work NA NA NA
4 P.C.C for raft & Wall 20-Nov-25 | 30-Nov-25 10
5 Water proofing for raft 30-Nov-26 | 20-Dec-26 20
6 RCC for raft foundation 01-J]an-26 | 31-Jan-26 30
7 Retaining wall footing & walls 15-J]an-26 | 14-Feb-26 30
8 |Column upto basement slab 01-Feb-26 | 16-Feb-26 15
9 Basement slab 28-Feb-26 | 10-Mar-26 10
10 |Column upto 1st basement slab 15-Mar-26 | 25-Mar-26 10
11 |1st Basement slab 20-Mar-26 | 30-Mar-26 10
12 |Column upto 2nd basement slab NA NA NA
13  |2nd Basement slab NA NA NA
14  |Column upto 3rd basement slab NA NA NA
15 3rd Basement slab NA NA NA
16 |5ttt/ G.F.Columns 10-Apr-26 | 20-Apr-26 10
17 |Stilt/ G.F. Slab 20-Apr-26 | 30-Apr-26 10
18 |1-Floor Column/Shear Wall 30-Apr-26 | 10-May-26 10
18 |1 Floor Slab 10-May-26 | 20-May-26 10
20 |2-Floor Colum/Shear Wall 20-May-26 | 30-May-26 10
21 | 2-Floor Slab 30-May-26 | 10-Jun-26 11
22 |3-Floor Colum/Shear Wall 10-jun-26 | 20-Jun-26 10
23 |3-Floor Slab 20-Jun-26 | 30-Jun-26 10
24  |4-Floor Column/Shear Wall 30-Jun-26 | 10-Jul-26 10
25 |4 Floor Slab 10-Jul-26 | 20-Jul-26 10
26 |5-Floor Colum/Shear Wall 20-Jul-26 | 30-Jul-26 10
27 |5-Floor Slab 30-Jul-26 | 10-Aug-26 11
28 |6-Floor Column/Shear Wall 10-Aug-26 | 20-Aug-26 10
29 |6 Floor Slab 20-Aug-26 | 30-Aug-26 10
30 |7-Floor Colum/Shear Wall 30-Aug-26 | 10-5ep-26 11
31 |7-FloorSlab 10-Sep-26 | 20-Sep-26 10
32 |8-Floor Colum/Shear Wall 20-Sep-26 | 30-Sep-26 10
33 |8-Floor Slab 30-Sep-26 | 10-Oct-26 10
34 |9-Floor Column/Shear Wall 10-Oct-26 | 20-Oct-26 10
35 |9 Floor Slab 20-Oct-26 | 30-Oct-26 10
36 10-Floor Colum /Shear Wall 30-Oct-26 | 10-Nov-26 11
37 |10-Floor Slab 10-Nov-26 | 20-Nov-26 10
38 |11-Floor Colum/Shear Wall 20-Nov-26 | 30-Nov-26 10
32 |11-Floor Slab 30-Nov-26 | 10-Dec-26 10
40 |12-Floor Colum/Shear Wall 10-Dec-26 | 20-Dec-26 10
41  |12-Floor Slab 20-Dec-26 | 30-Dec-26 10
42 13-Floor Colum/Shear Wall 30-Dec-26 | 10-Jan-27 11
43  |13-Floor Slab 10-Jan-27 | 20-]an-27 10
44  |14-Floor Colum/Shear Wall 20-Jan-27 | 30-Jan-27 10
45 |14-Floor Slab 30-]an-27 | 10-Feb-27 11
46  |15-Floor Colum/Shear Wall 10-Feb-27 | 20-Feb-27 10
47  |15-Floor Slab 20-Feb-27 | 28-Feb-27 8




Duration

Sr..No Activities - BLOCK-A (2B+G+21) Start Finish (Days) Jul-Sep-25| Oct-Dec-25 | Jan-Mar-26 | Apr-Jun-26 | Jul-Sep-26 | Oct-Dec-26 | Jan-Mar-27 | Aprjun-27 | Jul-Sep-27 | Oct-Dec-27
48  |16-Floor Colum/Shear Wall 286-Feb-27 | 10-Mar-27 10
43  |16-Floor Slab 10-Mar-27 | 20-Mar-27 10
50 17-Floor Colum /Shear Wall 20-Mar-27 | 30-Mar-27 10
51 |17-Floor Slab 30-Mar-27 | 10-Apr-27 |
52 |18-Floor Colum/Shear Wall 10-Apr-27 | 20-Apr-27 10
53 |18-Floor Slab 20-Apr-27 | 30-Apr-27 10
54 |19-Floor Colum/Shear Wall 30-Apr-27 | 10-May-27 10
55 |19-Floor Slab 10-May-27 | 20-May-27 10
56 20-Floor Colum/Shear Wall 20-May-27 | 30-May-27 10
57 | 20-Floor Slab 30-May-27 | 10-Jun-27 11
58 |21-Floor Colum/Shear Wall 10-jun-27 | 20-Jun-27 10
59 21-Floor Slab 20-Jun-27 | 30-Jun-27 10
80  |Brick Work 10-May-26 | 20-]an-28 620
61  |Plaster 20-May-26 | 20-Mar-28 670
62 |Flooring 10-Jun-27 | 10-Dec-28 549
63 |Door/Window 10-jun-28 | 30-Jan-29 234
64 |Internal Services 01-Jan-28 | 30-Dec-28 364
65 |Grill Railings 01-Jan-28 | 30-Dec-28 364
66  |Electrical Works 01-]an-26 | 30-Dec-28 364
67 |Internal Painting 01-Jan-28 | 30-Dec-28 364
68 |Fixtures 01-Jan-28 | 30-Dec-28 364
&9 |External Finishing/Painting 01-Jul-28 | 30-Dec-28 182
70 |Fire Fighting 01-Jul-27 | 30-jun-28 365
71  |Lift & Escalators 01-]an-28 | 30-Dec-28 364
72 |Misc Finishing & Other Work NA NA NA

Jan-Mar-238

Apr-Jun-28

Jul-Sep-28

Oct-Dec-28

Jan-Mar-29




Duration

Jan-Mar-26

Apr-jun-26

Jul-Sep-26

Oct-Dec-26

Jan-Mar-27

Apr-jun-27

Jul-Sep-27

Oct-Dec-27

Jan-Mar-23

Apr-Jun-23

Jul-Sep-28

Oct-Dec-23

Jan-Mar-29

Sr.No Activities - BLOCK-B (2B+G+3) Start Finish (Days) Jul-Sep-25| Oct-Dec-25
1 Site moblization including site office &barricating 01-Jul-25 30-Aug-25 60
2 Excavation for Basements 01-Oct-25 | 30-Jan-26 121
3 Piling Work NA NA NA
- P.C.C for raft & Wall 20-Nov-25 | 30-Nov-25 10
5 Water proofing for raft 30-Nov-26 | 20-Dec-26 20
[ RCC for raft foundation 01-Jan-26 31-Jan-26 30
7 Retaining wall footing & walls 15-Jan-26 | 14-Feb-26 30
8 Column upto basement slab 01-Feb-26 | 16-Feb-26 15
9 Basement slab 28-Feb-26 | 10-Mar-26 10

10 Column upto 1st basement slab 15-Mar-26 | 25-Mar-26 10
11 1st Basement slab 20-Mar-26 | 30-Mar-26 10
12 Column upto 2nd basement slab NA NA NA
13  |2nd Basement slab NA NA NA
14 Column upto 3rd basement slab NA NA NA
15 3rd Basement slab NA NA NA
16 stilt/ GF.Columns 10-Apr-26 | 20-Apr-20 10
17 Stilt/ G.F. Slab 20-Apr-26 | 30-Apr-26 10
18 1-Floor Column/Shear Wall 30-Apr-26 | 10-May-26 10
19 1 Floor Slab 10-May-26 | 20-May-26 10
20 |2-Floor Colum/Shear Wall 20-May-26 | 30-May-26 10
21 2-Floor Slab 30-May-26 | 10-Jun-26 11
12 3-Floor Colum /5Shear Wall 10-Jun-26 20-Jun-26 10
23 3-Floor Slab 20-Jun-26 30-Jun-26 10
24 Brick Work 10-May-26 | 20-Jan-28B 620
25 Plaster 20-May-26 | 20-Mar-28 670
26 Flooring 10-Jun-27 | 10-Dec-28 549
27 Door/Window 10-Jun-28 30-Jan-29 234
28 Internal Services 01-Jan-28 | 30-Dec-28 ELT
29 Grill,Railings 01-]an-28 | 30-Dec-28 364
30 Electrical Works 01-]an-28 | 30-Dec-28 364
31 Internal Painting 01-Jan-28 | 30-Dec-28 364
32  |Fixtures 01-Jan-28 | 30-Dec-28 364
33 External Finishing/Painting 01-Jul-28 30-Dec-28 182
34 Fire Fighting 01-Jul-27 30-Jun-28 365
35  |Lift & Escalators 01-Jan-28 | 30-Dec-28 364
36 Misc Finishing & Other Work NA NA NA




Duration

Oct-Dec-26

Jan-Mar-27

Apr-Jun-27

Jul-Sep-27

Oct-Dec-27

Jan-Mar-28

Apr-Jun-28

Jul-Sep-28

Oct-Dec-28

Jan-Mar-29

Sr.No Activities - BLOCK-C (2B+G+253) Start Finish (Days) Jul-Sep-25| Oct-Dec-25 | Jan-Mar-26 | Apr-Jun-26 | Jul-Sep-26
1 Site moblization including site office & barricating 01-Jul-25 30-Aug-25 60
2 Excavation for Basements 01-Oct-25 30-Jan-26 121
3 Piling Work NA NA NA
4 P.C.C for raft & Wall 20-Now-25 | 30-Nowv-25 10
5 Water proofing for raft 30-Nov-26 | 20-Dec-26 20
6 RCC for raft foundation 01-Jan-26 31-Jan-26 30
7 Retaining wall footing & walls 15-Jan-26 14-Feb-26 30
B Column upto basement slab 01-Feb-26 | 16-Feb-26 15
9 Basement slab 28-Feb-26 | 10-Mar-26 10

10 Column upto 1st basement slab 15-Mar-26 | 25-Mar-26 10
11  |1lst Basement slab 20-Mar-26 | 30-Mar-26 10
12 Column upto 2nd basement slab NA NA NA
13 2nd Baszement slab NA NA NA
14 Column upto 3rd basement slab NA NA NA
15 3rd Basement slab NA NA NA
16 Stilt/ G.F.Columns 10-Apr-26 | 20-Apr-26 10
17 Stilt/ G.F. Slab 20-Apr-26 | 05-May-26 15
13 1-Floor Column /Shear Wall 05-May-26 | 15-May-26 10
19 1 Floor Slab 15-May-26 | 30-May-26 15
20 2-Floor Colum /Shear Wall 30-May-26 | 10-Jun-26 11

21 2-Floor Slab 10-Jun-26 25-Jun-26 15
22 3-Floor Colum /Shear Wall 25-Jun-26 05-Jul-26 10
23 3-Floor Slab 05-Jul-26 20-Jul-26 15
24 4-Floor Column /Shear Wall 20-Jul-26 30-Jul-26 10
25 4 Floor Slab 30-Jul-26 10-Aug-26 11
26 5-Floor Colum /Shear Wall 10-Aug-26 | 20-Aug-26 10
27 5-Floor Slab 20-Aug-26 | 30-Aug-26 10
28 6-Floor Column /Shear Wall 30-Aug-26 | 10-5ep-26 11
29 6 Floor Slab 10-Sep-26 | 20-Sep-26 10
30 7-Floor Colum /Shear Wall 20-5ep-26 | 30-5ep-20 10
31 7-Floor Slab 30-Sep-26 10-Oct-26 10
32 B-Floor Colum /Shear Wall 10-Oct-26 20-Oct-26 10
33 8-Floor Slab 20-0ct-26 30-Oct-26 10
34 9-Floor Column /Shear Wall 30-Oct-26 | 10-Nov-26 11
35 |9 Floor Slab 10-Nov-26 | 20-Nov-26 10
36 10-Floor Colum /Shear Wall 20-Nov-26 | 30-Nov-26 10
37 10-Floor Slab 30-Nov-26 | 10-Dec-26 10
38 11-Floor Colum /Shear Wall 10-Dec-26 | 20-Dec-26 10
39 11-Floor 5lab 20-Dec-26 | 30-Dec-26 10
40 12-Floor Colum /Shear Wall 30-Dec-26 10-Jan-27 11
41 12-Floor 5lab 10-Jan-27 20-Jan-27 10
42 13-Floor Colum fShear Wall 20-Jan-27 30-Jan-27 10
43 13-Floor Slab 30-Jan-27 10-Feb-27 11
44 14-Floor Colum /Shear Wall 10-Feb-27 | 20-Feb-27 10
45 14-Floor 5lab 20-Feb-27 | 28-Feb-27 8

46 15-Floor Colum {5hear Wall 28-Feb-27 | 10-Mar-27 10
47 15-Floor Slab 10-Mar-27 | 20-Mar-27 10




Duration

Jan-Mar-28

Apr-Jun-28

Jul-Sep-28

Oct-Dec-28

Jan-Mar-29

Sr..No Activities - BLOCK-C (2B+G+25) Start Finish Thuys) Jul-Sep-25| Oct-Dec-25 | Jan-Mar-26 | Apr-Jun-26 | Jul-Sep-26 | Oct-Dec-26 | Jan-Mar-27 | Apr-Jun-27 | Jul-Sep-27 | Oct-Dec-27
48 16-Floor Colum /Shear Wall 20-Mar-27 | 30-Mar-27 10
43 16-Floor Slab 30-Mar-27 | 10-Apr-27 11
50 17-Floor Colum /Shear Wall 10-Apr-27 | 20-Apr-27 10
51 17-Floor Slab 20-Apr-27 | 30-Apr-27 10
52 18-Floor Colum /Shear Wall 30-Apr-27 | 10-May-27 10
53 18-Floor Slab 10-May-27 | 20-May-27 10
54 19-Floor Colum /Shear Wall 20-May-27 | 30-May-27 10
55 19-Floor Slab 30-May-27 | 10-Jun-27 11
56 20-Floor Colum /Shear Wall 10-Jun-27 20-Jun-27 10
57 20-Floor Slab 20-Jun-27 30-Jun-27 10
58 21-Floor Colum /Shear Wall 30-Jun-27 10-Jul-27 10
59 21-Floor Slab 10-Jul-27 20-Jul-27 10
60 22-Floor Colum fShear Wall 20-Jul-27 30-Jul-27 10
61 22-Floor 5lab 30-Jul-27 10-Aug-27 11
62 23-Floor Colum /Shear Wall 10-Aug-27 | 20-Aug-27 10
63 23-Floor Slab 20-Aug-27 | 30-Aug-27 10
84 24-Floor Colum /Shear Wall 30-Aug-27 | 10-Sep-27 11
65 24-Floor Slab 10-5ep-27 | 20-Sep-27 10
66 25-Floor Colum {Shear Wall 20-5ep-27 | 30-S5ep-27 10
67 25-Floor Slab 30-5ep-27 10-Oct-27 10
68 Brick Work 10-May-26 | 20-Jan-28 620
69 Plaster 20-May-26 | 20-Mar-28 670
70 Flooring 10-Jun-27 10-Dec-28 549
71 Door/Window 10-Jun-28 30-Jan-29 234
72 Internal Services 01-Jan-28 30-Dec-28 364
73 Grill.Railings 01-Jan-28 30-Dec-28 364
74 Electrical Works 01-Jan-28 30-Dec-28 364
75 Internal Painting 01-Jan-28 30-Dec-28 364
76  |Fixtures 01-J]an-28 | 30-Dec-28 364
17 External Finishing/Painting 01-Jul-28 30-Dec-28 182
78 Fire Fighting 01-Jul-27 30-Jun-28 365
79  |Lift & Escalators 01-Jan-28 | 30-Dec-28 364
BO Misc Finishing & Other Work NA NA NA




Site Plan and Landscape Plan
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