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Subject:

FOR]VI-R

ENGII{EER' S CERTIFICATE

(For The Purpose of Registration of Project and for withdrawal of Money from Designated Account)

Certificate of Percentage of Completi6n of Construction Work of lNo. of Building of the Project " Shri Tulsi

Sky City [UPRERAPRJ13612! situated SITUATED AT KHASRA NO. - 101 & 102 , MOJAKALWART BICHPURI

ROAD, SFlAl.l GANJ WARD, AGRA Demarcated by its boundaries (latitude and longitude of the end points)

27'10'53.28"N, 77"56'13.68"E to the North 27"10'50.68"N, 77o55'13.9f iE to the South, 27"10'51.99"N,

77"56'14.55"E to the East 27"10'51.85"N, 77"56'13.O9"E to the West of village Mauja KalwariTehsil Agra

Competent/ Development authority ADA, DistrictAgrq, PIN 283105 admeasuring 3450 sq.mts. area being
developed by TULS! INFRAHEIGHTS PRIVATE tlMlTED

l, Vishal Solanki have undertaken assignment as Project Engineer for certifying Percentage of Completion
Work of the Project Shri Tulsi Sky City, situated on the Khasra No. - 101 & 102 , MAUJA KALWARI, BICHPURI

ROAD, AGRA, Tehsil, Agra Competent/ Development authority ADA, DistrictAgra, PIN 283105 admeasuring

3450 sq.mts. area being developed by TULSI INFRAHEIGHTS PRIVATE LIMITED

This is !o cef.tif.y that I have undertaken assignment of certifying estimated cost and expenses incurred on

actua! on site construction for the Rea! Estate Project mentioned above.

1. Following technical professionals were consulted by me for verification /for certification of the cost:
(D Shri Rajat Agarwal as Architect
(ii) Shd Daya Shankar Sharma as Structural Consultant
(iiD Shri Ankit as Site Supervisor

The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works,
of the Building(s) of the project. Our estimated cost calculations are based on the drawings/plans made

available to us,for the project under reference by the Promoter, Developer and Consultants and the Schedule

of items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and

the fair assumption of the cost of material, labour and other inputs made by developer, and the site
inspection carried out'by us.

We estimate the Total Cost for completion of the project under reference as { 15.10 Crores (Total of S.No. 1

in Tables A and B) including cost of development of common facilities. The estimated Total Cost of project is

with reference to the Civil, MEP and allied works required to be completed for obtaining occupation
certificate/completion certificate for the building(s) from the concerned Competent Authority under whose

. jurisdiction the previously mentioned project is being implemented.

The estimated actual cost incurred till date 30-09-2019 is calculated at { 13.95 Crore (+5%) (Total of S. No. 2 in

Tables A and B). The amount of Estimated Cost lncurred is calculated based on amount of Total Estimated

Cost.

AdHlress:tFlocr;ElloraCiunr$q, )C&ng,9nFlNryr,,AGRIlr.{E[
Ffiome : +91- 9ffi7$ 7A7o}, 7S171.7,3T27 E: w-s-solam $cf @gnma'fl"mnn



5 The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to
obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at t 1.15
Crores (Total of S.No. 4 in Tables A and B).

5 I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the 30.09.2019
is as given in Tables A and B below :

Table A
Shri Tulsi Sky City - Residential Tower
(To be prepared separately for each Building /wing of the Real Estate Project/Phases. ln case of more than
one building, label as Table-Al, A2, A3 etc.)

S.No. Particulars
Amounts

(in Cr)

L
Total Estimated cost of the building/wing as on date of Building Permission from Competent
Authority. (based on the original Estimated cost)

< 14.08

2 Cost incurred as on Date (Based on the actual cost incurred as per records) < 13.0e
3 Value of Work done in Percentage (as Percentage of the estimated cost ) (Row 2 / Row 1) *100) 92.33%
4 Balance Cost to be incurred (Based on Estimated Cost) (1-2) < 1.0c

5 Cost incurred on Additional/ Extra ltems not included in the Estimated Cost (Annexure A) N.A.

6
Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items ( ( Row 2
+ Row 5) / ( Row 1. + Row 5) *100 

)
92.33o/o

TABTE B

lnternal & External Development works and common amenities
o be prepared for the entire registered phase ofthe Real Estate projeci

S.No. Particulars
Amounts

(in Cr)

L

Total Estimated cost of the lnternal and External Development Works including common
amenities and facilities in the layout as on date of Permission from Competent Authority (based
on the original Estimated Cost).

< 1.02

2 Cost incurred as on_(based on the actual cost incurred as per records) < 0.95
3 work done in Percentage (as Percentage of the estimated cost ) ( Row 2 / now 1 )*1oo ) 93.14o/.
4 Balance Cost to be lncurred (Based on Estimated Cost) (1-2) Ni

5 Cost incurred on Additional/ Extra ltems not included in the Estimated Cost (Annexure A) N.A.

6
Work done in percentage (as Percentage of Estimated Cost plus additionafExtra items ( (Row 2
+ Row 5) / (Row 1 +,Row 5) *100 

)
93.\401

\
Signature of Engineer

Name: VishalSolanki
Address :1st Floor, Ellora Complex, KhandariCrossing, AGRA

Aadhar No. 7794 5387 6451

PAN No.: ASLPS5347K


