Phone No. 0581-2304677

DHANRAJ BUILDERS (CONSTORIUM)

B-1, M.1.G, Ekta Nagar, Bareilly, Uttar Pradesh-243122
Ref. No..... Date:- 26 /. Joey /2017

ENGINEER'S CERTIFICATE

(For The Purpose of Registration of Project and for withdrawal of Money from Designated Account)

Subject:- Certificate of Percentage of Completion of Construction Work of Shaurya Nagar Under PMAY
(Urban)/ Four (4) Block(s) of the 1st Phase of the Project [UPRERA Registration ID UPRERAPRM87365]
situated on the Khasra No/ Plot no 1327,1338 Demarcated by its boundaries (latitude and longitude of the
end points) 28°27_18.31_N to the North 28°27_21.50_N to the South 79°25_25.99_E to the East
79°25_28.54_E to the West of village Ghanghora Pipariya Tehsil Bareilly Competent/ Development
authority Bareilly District Bareilly PIN 243202 admeasuring 13330 sq.mts. area being developed by
[Dhanraj Builders (Consortium)]

| Shashank Sharma have undertaken assignment as Project Engineer for certifying Percentage of
Completion Work of the Shaurya Nagar Project for Four (4) Block/ Tower (s) of 1st Phase of the Project,
situated on the Khasra No 1327,1338 of village Ghanghora Pipariya tehsil Bareilly competent/ development
authority Bareilly District Bareilly PIN 243202 admeasuring 13330 sq.mts. area being developed by [Dhanraj
Builders (Consortium)]

This is to certify that | have undertaken assignment of certifying estimated cost and expenses incurred
on actual on site construction for the Real Estate Project mentioned

1. Following technical professionals were consulted by me for verification /for certification of the cost:
(i) Shri Anil Kumar Saxena as Architect

(ii) M/s Braj Infra Engineers Pvt Ltd as Structural-Consultant
(iii) Mr. Pankaj Sharma as MEP Consultant
(iv) Shri Damodar Dass as Site Supervisor

2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied
works, of the Building(s) of the project. Our estimated cost calculations are based on the drawings/plans
made available to us for the project under reference by the Promoter, Developer and Consuitants and the
Schedule of items and quantity for the entire work as calculated by Quantity Surveyor appointed by the
Promoter, and the fair assumption of the cost of material, labour and other inputs made by developer, and
the site inspection carried out by us.

3. We estimate the Total Cost for completion of the project under reference as Rs. 2136 Lakhs including
cost of development of common facilities. The estimated Total Cost of project is with reference to the Civil,
MEP and allied works required to be completed for obtaining occupation certificate/completion certificate for
the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned
project is being implemented. '

4. The estimated actual cost incurred till date 17/July/2019 is calculated at Rs. 230 Lakhs. The amount of
Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project
to obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at Rs.
637.11 Lakhs.

6. | certify that the Cost of Civil, MEP and allied work for the afbresald Project as compjeted on the
10/May/2019 date is as given in Tables A and B below :

ENGG. SHASHANK SHARMA

(B.TECH CiviL)

ENGINEERING CONSULTANT
REG. No. 127673



TABLE A-1

Building/Wing/Tower bearing Number (A)
S.No. Particulars Amounts
1 Total Estimated cost of the building/wing as on date of Building Permission Rs 477.75
from Competent Authority. (based on the original Estimated cost) Lakhs
2 Cost incurred as on Date (Based on the actual cost incurred as per records) | Rs 140 Lakhs
3 Value of Work done in Percentage (as Percentage of the estimated cost ) 29.30%
(Row 2 / Row 1) *100) gtk
4  |Balance Cost to be incurred (Based on Estimated Cost) (1-2) ke 377'575
5 Cost incurred on Additional/ Extra Items not included in the Estimated Rs 90 -
Cost (Annexure A)
6 Work done in percentage (as Percentage of Estimated Cost plus 40.51%
additional /Extra items (( Row 2 + Row 5) / ( Row 1 + Row 5) *100 ) ’
TABLE A-2
Building/Wing/Tower bearing Number (A)
8.No. Particulars Amounts
1 Total Estimated cost of the building/wing as on date of Building Permission Rs 477.75
from Competent Authority. (based on the original Estimated cost) Lakhs
2 Cost incurred as on Date (Based on the actual cost incurred as per records) Rs 0O
3 Value of Work done in Percentage (as Percentage of the estimated cost ) 0.00%
(Row 2 / Row 1) *100) A
4 Balance Cost to be incurred (Based on Estimated Cost) (1-2) i Re 477'575
5 Cost incurred on Additional/ Extra Items not mcl?lded in the Estimated Rs 90 Lakhs
Cost (Annexure A)
6 Work done in percentage (as Percentage of Estimated Cost plus 15.85%
additional/Extra items ( ( Row 2 + Row 5) / ( Row 1 + Row 5) *100) S
TABLE A-3
Building/Wing/Tower bearing Number (A)
8.No. Particulars Amounts
1 Total Estimated cost of the building/wing as on date of Building Permission Rs 477.75
from Competent Authority. (based on the original Estimated cost) Lakhs
2 Cost incurred as on Date (Based on the actual cost incurred as per records) Rs 0O
3 Value of Work done in Percentage (as Percentage of the estimated cost ) 0.00%
(Row 2 / Row 1) *100) zaced
+ Balance Cost to be incurred (Based on Estimated Cost) (1-2) RSL:;;'ZS
5 Cost incurred on Additional/ Extra Items not included in the Estimated Rs 90 Lakhs
Cost (Annexure A)
6 Work done in percentage (as Percentage of Estimated Cost plus 15.85%
additional/Extra items (( Row 2 + Row 5) / ( Row 1 + Row 5) *100 ) S
—
ENGG. SHASHANK SHARMA
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TABLE A-4

Building/Wing/Tower bearing Number (4)

S.No. Particulars Amounts
1 Total Estimated cost of the building/wing as on date of Building Permission Rs 477.75
from Competent Authority. (based on the original Estimated cost) Lakhs
2 Cost incurred as on Date (Based on the actual cost incurred as per records) Rs O
3 Value of Work done in Percentage (as Percentage of the estimated cost ) 0.00%
(Row 2 / Row 1) *100) L
+ Balance Cost to be incurred (Based on Estimated Cost) (1-2) B 477'875
5 Cost incurred on Additional/ Extra Items not included in the Estimated Rs 90 i
Cost (Annexure A) Lakh
6 Work done in percentage (as Percentage of Estimated Cost plus 15.85%
additional /Extra items ( ( Row 2 + Row 5) / ( Row 1 + Row 5) *100 ) i
- TABLE B
Internal & External Development works and common amenities
(To be prepared for the entire registered phase of the Real Estate Project)
S.No. Particulars Amounts
Total Estimated cost of the Internal and External Development Works
2 : s vah o Rs 375.36
1 including common amenities and facilities in the layout as on date of .
Permission from Competent Authority (based on the original Estimated
2 Cost incurred as on_(based on the actual cost incurred as per records) Rs 76 Lakhs
Work done in Percentage (as Percentage of the estimated cost ) ( Row 2 /
3 20%
Row 1)*100)
4 Balance Cost to be Incurred (Based on Estimated Cost) (1-2) o 299:6
Cost incurred on Additional/ Extra Items not included in the Estimated
5 Rs O
Cost (Annexure A)
6 Work done in percentage (as Percentage of Estimated Cost plus 20%
0

additional / Extra items ( (Row 2 + Row 5) / (Row 1 + Row 5) *100)

ENGG. SHASHANK SHARMA

(B.TECH CiviL)
ENGINEERING CONSULTANT
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Signature of Engineer

Name
Address

Shashank Sharma
C/M-40 Modern Village, Dohna, Bareilly

Aadhar No. 8305 1825 4682

PAN No.

EEKPS1651K




