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Precision Valtech

We deliver business value

FORM-R
ENGINEER'S CERTIFICATE
(For The Purpose of Registration of Project and for withdrawal of Money from Designated Account)
Certificate No. : ECAGO006 Date : 15.05.2018

Subject: Certificate of Percentage of Completion of Construction Work of AINARA DAFFODIL TOWER L (ELEMENTS &
CONVINIENT SHOPS) No. of Building(s)/ 1 Block(s) of the LAST Phase of the Project UPRERAPRI11424 situated on the
Khasra No/ Plot no 07 B, SEC-137, NOIDA.
Demarcated by its boundaries (latitude and longitude of the end points) 28-30-28 N to the North 28-30-31 N to the
South 77-24-33 E to the East 77-24-35 E to the West of village__Tehsil GAUTAM BUDDHA NAGAR Competent/

Development authority NOIDA AUTHORITY District GAUTAM BUDDHA NAGAR PIN admeasuring 4,266 sq.mts. area i
being developed by MPG REALTY PRIVATE LIMITED.

I/We Precision Valtech have undertaken assignment as Project Engineer for certifying Percentage of Completion
Work of the AINARA DAFFODIL TOWER L Building(s)/ 01 Block/ Tower (s) of LAST Phase of the Project, situated on

the Khasra No/ Plot no 07 B, SECTOR - 137, NOIDA__of village tehsil___competent/ development authority
NOIDA AUTHORITY District GAUTAM BUDDHA NAGAR PIN___admeasuring 4,266 sq.mts. area being developed by
MPG REALTY PVT. LTD.

This is to certify that | have undertaken assignment of certifying estimated cost and expenses incurred on actual
on site construction for the Real Estate Project mentioned above.

1 Following technical professionals were consulted by me for verification /for certification of the cost:
(i) M/s/Shri/Smt DEEPAK MEHTA & ASSOCIATES as Architect
(i) M/s/Shri/Smt SDAC ENGINEERS PVT LTD as Structural Consultant
(i)~ M/s/Shri/Smt CONSUMATE ENGINEERING SERVICES PVT LTD as MEP Consultant
(iv)  M/s/Shri/Smt. Sunil Pathak as Site Supervisor

2 The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the
Building(s) of the project. Our estimated cost calculations are based on the drawings/plans made available to us for
the project under reference by the Promoter, Developer and Consultants and the Schedule of items and quantity for
the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the fair assumption of the cost of
material, labour and other inputs made by developer, and the site inspection carried out by us.

3 We estimate the Total Cost for completion of the project under reference asRs.47.58 cr .(Total of S.No. 1 in Tables A
and B) including cost of development of common facilities. The estimated Total Cost of project is with reference to
the Civil, MEP and allied works required to be completed for obtaining occupation certificate/completion certificate
for the building(s) from the concerned Competent Authority under whose jurisdiction the previously mentioned
project is being implemented.

4 The estimated actual cost incurred till date 31.03.2018 is calculated atRs.45.87 cr.(Total of S. No. 2 in Tables A and
B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

5 The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain
Occupation Certificate/Completion Certificate from the Competent Authority is estimated atRs.1.7 cr. (Total of S.No.
4 in Tables A and B).

6 | certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the date31.03.2018 is
as given in Tables A and B below : ot ;
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