Er. Amit kumar

B.Tech{Civil) Office- basement
D NO -AM1981 18012072021 Chikara complex,
Mob. BBTOTBED40 Mew mohanguri MEEI'IJI:_

X Date:-11/068/2022

EMGINEER'S CERTIFICATE

(For The Purpose of Registration of Project and for withdrawal of Maoney from Designated Account)

Subject: Certificate of Percentage of Completion of Construction Work of _AASHIAYANA
GREEN WOOD No. of Building(s)/ ONE Block(s) of the ____ Phase of the Project
|UPRERA Registration Mumber] situated on the Khasra No-655(MIN.) 656{MIN.)
B53/2, 654/2. 657/2 Demarcated by its boundaries({latitude and fongitude of the
end points) 297 2° 19" to the North_23" 2° 19" to the South 777 42' 27" to
the East 779 42’ 28"  to the West of village _ROSHANPUR DORLI- Tehsil

SARDHANA Competent/ Development authorlty __MM.0.4 District
MEERUT _ PIN _ 250002 admeasuring 238701 sq.mts, area being

developed by [ AASHIAYANA CONSTRUCTION ]

ISwe _AMIT KUMAR  have undertaken assignment as Project Engineer for
certifying Percentage of Completion Work Of the _ AASHIAYANA GREEN WOOD
Building[s}/ _ONE Block/ Tower [s) of _M.A; Phase of the Project, situated on the
Khasra Mo BSS[MIN.) 656(MIN.)_653/2, 654/2, 657/2 of vilage _ROSHANPUR
DORLE__ tehsil SARDHANA competenty development authority _M.D.A
District _ AMEERUT  PIN __ 250002 admeasuring __ 2397.01 50.Mts, area
being developed by [Promotor’s Name).

This is to certify that | have undertaken assignment of certifying estimated cost
and expenses incurred on actual on site construction for the Real Estate Project
mentioned above,

1. Following technical professionals were consulted by me for verfication [for

certification of the cost:

ER. AMIT KUMAR
[ B-TECH. (OIVIL)

D MO.-AM1881180/1207 2021
VILL-SIKHERA MEERUT (U.P)



i} RS s/Shrifsme  VINAY GOEL  as Architact

([l MAs/Shrifsmt _ AMIT GUPTA as Structural Consultant

(i} ®/s/Shrifamt _DEEPANSH SINGH  as MEP Consultant

() M/sShrifSmt _ GAURAV AGARWAL _as Site Supervisor

2. The project is still ongoing. We have estimated the cost of the completion of the
civil, MEP and allied works, of the Building(s) of the project. Qur estimated cost
calculations are based on the drawings/plans made avsilable to us for the project
under reference by the Promoter, Developer and Consultants and the Schedule of
items and quantity for the entire work as calculated by Quantity Surveyor appointed
by the Promoter, and the fair assemption of the cost of material, labour and other
inputs made by developer, and the site inspection carried out by us.

3. We estimate the Total Cost for completion of the project under reference

a5 Rs 13,28,95.265. (Total of 5. Mo 1 in Tables A and B) including cost of
development of common facilities. The estimated Total Cost of project is with
reference to the Civil, MEP and allied works required to be completed for obtaining
cooupation certificate/completion certificate for the bullding(s) from the concerned
Compeatent Authority under whose jurisdiction the previously mentioned project is
being implemented.

4, The estimated actual eost incurred till date 11/06/2022  is calculated at Rs.

275 00000, (Total of 5 Mo: 2 in Tabkes & and B, The amount of Estimated Cost
Incurred is calculated based on amaunt of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and aAllied works of the
Building(s} of the subject project to obtain Occupation Certificate/Complation
Certificate from the Competent Authority 5 estimated at FAs.9,53,95,265.
(Total of 5.No. 4 in Tables & and B),

&, | certify that the Cost of Civil, MEP and allied work for the aforesaid Project on
the 11/06/2022 date is as given in Tables A and B balow :

wﬁ;
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Table A

Building, Wing,/Tower bearing Number_ ONE  or called

|To be prepared separately for each Building /Wing of the Real Estate Project/Phases. In case of maore
than one building, label as Table-Al, A2, A3 etc]

S.Mao. Particulars Amounts

Tatal Estimated cost of the bullding/wing as on date of Building

1 Permission from Competent Authority. (based on the ariginal Rs.12,28,95 265, |
Estimated cost} '
| Cost incurred as on Date [Based on the actual st d
3 { TR AR | Reds00.000
records)
_ 4 | Value of Work done in Percentage |as F'er:entag_e_ﬁf the estimated 30,516
cost ) (Row 2 / Row 1) *100) )
3 Balance Cost to be incurred (Based on Estimated Cost] (1-2) Rs 8,53,95,265.
: | Cost incurred on Additional; Extra Items not included in the
‘ Estimated Cost (Annexure A) e
I . Work done in percentage {as Percentage of Estimated Cost plus S051%
additional/Extra items (| Row 2+ Row 5) /| Row 1 + Row 5] =100 ) !

(Enclose separate sheets for the cost calculations for each unit/buliding or tower)
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*TABLE B

Internal & External Development works and commaon amenities

| To be prepared for the entire registered phase of the Real Estate Project |

S5.Mo. Particulars Amounts
Totzal Estimated cost of the Internal and Eﬁé?n}ii_ﬁwemnent
1 Works in-tlm:lfng. common amenities and facilities in the layout aslnn Rs 1,00,00,000. |
date of Permission from Competent Authority (based on the original
Estirmated Cast). *
» Caost incurred as un:[base-d an the actual cost Incurred as per
records)
3 Wark done in Pen:ehté:g'é'fé;i’er:mtage of the estimated cost ) | =
Row 2 / Row 1 1*100) '
4 ‘Balance Cost to be Incurred (Based on Estimated Cost) {1-2) Rs 1,00,00,000.
5 | Cost incurred on Add'rtiunal,-‘; Extra .lt-ems not included in the .
Estimated Cost [Annexure &)
" Waork done in parcentage (as Percentage of Estimated Cost plus
additional/Extra [tems [ [Row 2+ Row 5) / (Row 1+ Row 5) *100 )
(Enclose separate sheet for the cost calculations) '
|
"W ER. AMIT KUMAR
Signature of ' - ; B-TECH. (CIVIL) .
Engineer 1D NO.-AM1981180/12072021
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