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(FOR THE PURPOSE OF WITHDRAWAL OF MONEY FROM DESIGNATED ACCOUNT OF PROJECT)

UDIN: - 23074387BGXVMB7692
Information as on 31 July, 2023

Certification work Assigned vide letter No. AC/001/Aug/23 Dated:- 03 Aug 2023

Subject: Certificate of amount incurred on project Golden Grande Phase-2 for Construction of IT/ITES (Mix
land use) situated on Plot No. 19, Tech Zone 4, Greater Noida West, Gautam Buddha Nagar being developed
by M/s. Advance Compusoft Pvt. Ltd. having RERA registration number (Applied For) designated collection
account no. 923020041127564, Axis Bank, Sec 119, Noida.

Rs.in lacs Rs. Inlacs

S.No. Particulars Total Cost Estimated Amount
incurred

(actual out-

flow) till now

1 2 3 4

1 Land Cost (including lease rent) 3493.80 628.89

(a) Acquisition cost of land

(purchase or through agreement

with land owner) and legal costs on

land transaction;

(b) Amount payable to obtain
development rights, additional FAR
and any other incentive under Local
Authority or State Government or
any Statutory Authority, if any;

(c) Acquisition cost of TDR (Transfer
of Development Rights), if any;

(d) Amounts payable to State
Government or competent
authority or any other statutory
authority of the State or Central
Government towards stamp duty,
transfer charges, registration fees
etc. (if not included in para (a)
above);

(e) Interest (Other than Penal 1139.83 0.00
Interest, Penalties etc) paid to Fl,
Scheduled Banks, NBFC and
"Unsecured Loan at State Bank of
India - Marginal cost of Fund based
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lending Rate (SBI -MCLR)" on
money borrowed for purchase of
land and also to ,Competent
Authority.

SUB TOTAL LAND COST (in Rs.)

4633.63 628.89

S.No.

Particulars

Total Cost Estimated Amount
incurred
(actual out-
flow) till now

2

3 4

Project Clearance Fees
(a) Fees paid to RERA

(b) Fees paid to Local Authority

(c) Consultant/Architect Fees
(directly attributable to project)

(d) Any other — Labour Cess

3.85 0.00

84.39 0.00

305.04 0.00

340.11 68.12

SUB TOTAL FEES PAID (in Rs.)

733.39 68.12

3A

Cost of Development And
construction

(a) Cost of services (water,
electricity to construction site) , Site
Overheads;(b) Depreciation cost of
machinery and equipment
purchased, or hired and
maintenance costs, consumables
etc., (so long as these costs are
directly incurred in the construction
of the concerned project); (c) Cost
of material actually purchased;(d)
Cost of Salary and Wages
(excluding cost of salaries of
employees of the company not
directly attached to project);

59963.42 0.00

Sub Total of Construction Cost (in
Rs.) (sum of (a) to (d) of Row 3a)

59963.42 0.00

3B

Cost of construction incurred (As
Certified by Project Engineer)

59963.42 0.00

3C

Total Construction Cost (Lower of
3A and 3B.)

59963.42 0.00
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3D

Interest (Other than Penal Interest
and Penalties etc.) paid to
Financial Institution, Scheduled
Banks, NBFC and Unsecured Loan
at “SBI-MCLR" on money
borrowed for construction)

0.00

0.00

TOTAL DEVELOPMENT AND
CONSTRUCTION COST (Row 3C
+3D)

59963.42

0.00

TOTAL COST OF PROJECT (Row 1+
Row 2+ Row 3)

65330.44

697.01

Percentage completion of
Construction Work completed (as
per Project Engineer, Architect’s
Certificate)

0.00

Percentage completion of Total
project (Proportionate cost
incurred on the project to the total
estimated cost)

(Col.4 of row 4 / Col.3 of row 4 )%

1.07%

Total amount received from
allottees till date since Inception of
the Project (in Rs.)

0.00

70% Amount to be deposited in
Designated Account (0.7*Row 7)

0.00

Cumulative Amount that can be
withdrawn from Designated a/c, i.e.
(Total Estimated Cost *
Proportionate Cost Incurred on the
Project)

(Column 3 of Row 4 * row 6 )

697.01

10

Amount actually withdrawn till date
since inception of the project

This shall include 70% of the
amounts already realized till date
but not deposited in the designated
Account)

0.00

11

Balance available in Designated A/c.

12

Amount that can be withdrawn
from the designated Bank A/C
under this certificate

(Row 9 — Row 10)
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This certificate is being issued on specific request of M/s Advance Compusoft Pvt Ltd for UP RERA compliance.
The certification is based on the information and records produced before us and is true to the best of our
knowledge and belief.

Place: Kanpur
Date: 03 Aug 2023

M.No. 074387
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