ANAND RAJAT & COMPANY T g

Hohile : +81-9026222338
CHARTERED ACCOUNTANTS Email : anand.guptald13 @ gmailcom

Form — 5

CHARTERED ACCOUNTANT'S CERTIFICATE
(FOR THE PURPOSE OF WITHDRAWL OF MONEY FROM DESIGNATED ACCOUNT OF PROJECT)

Information as on 17-01-2019 |

Dated :- 31-01-2019

Subject: Certificate of amount incurred on Anand Dham for Construction of Tower 2 situated on Arazi No.
323 (Full} and Arazi No. 327 (Part), demarcated by its boundaries {latitude and longitude of the end-points)
Bithoor Kalyanpur Road to the North, Portion of Swatantra Shukla & Smt. Sudha Shukla to the South,
Portion of Swatantra Shukla & Smt. Sudha Shukla to the East, Arazi No. 324 & 323 to the West of Village-
Singhpur, Xachhar, Tehsil- Kanpur Sadar Kanpur Development Authority, District- Pargana kanpur Nagar, PIN-{-
208017, admeasuring 6430 sq. meter (Area of Total Project), being developed by Dolphin Colonizers (P) Ltd.
having RERA Registration No . UPRERAPRI9428, Designated A/C No, 34056717282, Bank Name- State -
Bank Of india.

fis. In lacs Rs. In lacs

Amount incurred
. T
5.No. Particulars atal Cost | - +ual out-flow)
Estimated .
till now
1 2 3 4
1 |Land Cost 157.66 157.66 -

(a) Acquisition cost of land {purchase or through agreement with
land owner) and legal costs on land transaction;

{b) Amount payable to obtain development rights, additional FAR
and any other incentive under Local Authority or State
Government or any Statutary Authority, if any;

{c) Acquisition cost of TDR {Transfer of Development Rights), if
any;

{d) Amounts payable to State Government or competent
authority or any other statutory authaority of the State or Central
Government towards stamp duty, transfer charges, registration
fees etc. (if not included in para (a) above);

{e) Interest (Other than Penal Interest, Penalties etc) paid to F1,
Scheduled Banks , NBFC and "Unsecured Loan at State Bank of
india - Marginal cost of Fund based lending Rate (SBI -MCLR)" on
money borrowed for purchase of land and also to ,Competent
Autharity.

SUB TOTAL LAND COST {in Rs.) 157.66 157.66




Total Cost Amount incurred
S.No.|Particulars . (actual out-flow)
Estimated .
till now
1 {2 3 4
2 |Project Clearance Fees 29.68 15.24
{a) Fees paid to RERA
{b} Fees paid to Local Authority
{c) Consultant/Architect Fees {directly attributable to project)
{d) Any other (specify)
SUB TOTAL FEES PAID {in Rs.) 29.68 15.24
3A | Cost of Development And construction 866.40 429.01
(a) Cost of services (water, electricity to construction site), Site
Overheads;
(b) Depreciation cost of machinery and equipment purchased, or
hired and maintenance costs, consumables etc., (so long as these
costs are directly incurred in the construction of the concerned
project);
{c) Cost of material actually purchased;
{d) Cost of Salary and Wages {excluding cost of salaries of
employees of the company not directly attached to project);
Sub Total of Construction Cost {in Rs.} (sum of {a) to (d) of 866.40 429.01
Row 3a )
3B |Cost of construction incurred (As Certified by Project Engineer) 900.00 450,00
3C |Total Construction Cost (Lower of 3A and 3B.) 866.40 429.01
3D | interest (Other than Penal Interest and Penaities etc.) paid to 196.00 172.00
Financial Institution , Scheduled Banks , NBFC and Unsecured
Loan at "SBI-MCLR" on money borrowed for construction)
3 |TOTAL DEVELOPMENT AND CONSTRUCTION COST (Row 3C 1062.40 601.01
+3D)
4 |TOTAL COST OF PROJECT (Row 1+ Row 2+ Row 3) 1245.74 773.91
5 |Percentage completion of Construction Work completed (as per 50%
Project Engineer, Architect’s Certificate)
& |Percentage completion of Total project (Proportionate cost 61.93%
incurred on the project to the total estimated cost) (Col.4 of row
4 /Col3 ofrowd %
7 [Total amount received from allottees till date since Inception of 11,51
the Project {in Rs.)
8 |70% Amount to be deposited in Designated Account (0.7*Row 7) 8.06




3 |Cummulative Amount that can be withdrawn from Designated 4.99
a/c, i.e. (Total Estimated Cost * Proportionate Cost Incurred on
the Project) {Column
3 of Row 4 * row 6 ) or {Column 4 of Row 4) which ever is less

10 |Amount actually withdrawn till date since inception of the 8.06
project  ( This shall include 70% of the amounts already
realised till date but not deposited in the designated Account )

11 |Balance available in Designated A/c. 0.00
12 {Amount to be replenished before next quarter submission of CA 3.07
certificate

Note: The company has received only Rs. 11.51 Lacs from allottees (against Flat Bocking and the maximum
amount is received prior to the implementation of RERA) against which they have already incurred Rs.
773.91 Lacs as total cost of project. As per the data given above, it reflects that the company has already
incurred the higher amount in project which they have received from allottees. Hence, the company has
fully utilised the amount which they have received from allottees in respect of this project. »

* Land cost and Project clearance fees is equaly divided in all 3 Towers. Development & construction cost is
divided in 60:40 ratio in Tower 1 & 2.

*All Estimated cost are shown as suggested by management.
This certificate is being issued on specific request of M/s Dolphin Colonizers (P) Ltd. for UP RERA

compliance. The certification is based on the information and records produced before us/me and is true to |

the best of our/my knowledge and belief.

For Anand Rajat & Company
Chartered Accountants

CA. Anand Gupta
(Partner)
Mem. No.- 435063




