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Barricating
Excavation 
P.c.c for Raft & Wall
RCC for Raft Foundation
Column Upto Foundation
BASEMENT 1 SLAB 
TYPCAL SLAB&Column
Brick Work
Plaster
Flooring
Door/Window
Internal Services
Grill & Railling
Electrical Work
Internal painting
Fixtures
External Finishing/Painting
Fire Fighting
Lift & Escalators
Miscelaneous finishing & other work


