
SUBJECT:- Certificate of Percentage of Completion of Construction Work of Building Block of the Project Delhi Heights UPRERA Registration

Number-UPRERAPRJ6593 situated at sector-14,T.H.A.near Shiromani Sahkari Awas Samiti ,Kaushambi Ghaziabad ( U.P ) Demarcated by its

boundaries (latitude and longitude of the end points) 28°38' 05.4"N 77°19' 45.2"E to the North 28°38' 01.9"N 77°19' 45.0"E to the South 28°38'

02.5"N 77°19' 46.8"E to the East 28°38' 04.8"N 77°19' 43.5"E to the West of Tehsil Ghaziabad Competent/ Development authority GDA District

Ghaziabad PIN 201001 admeasuring 4901.30 sq.mts. area being developed by M/s JAI KRISHAN SVP-JV
I Piyush kumar gupta have undertaken assignment as Chartered Engineer/Project Engineer of certifying Percentage of Completion Work of the
Building situated at sector-14 T.H.A.near Shiromani Sahkari Awas Samiti,Kaushambi District:- Ghaziabad U.P., admeasuring 4901.30 sq.mts. area
being developed by M/s JAI KRISHAN SVP-JV.

2. The project is still ongoing. We have estimated the cost of the completion of the civil, MEP and allied works, of the Building(s) of the project. Our

estimated cost calculations are based on the drawings/plans made available to us for the project under reference by the Promoter, Developer and

Consultants and the Schedule of items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the fair

assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3.   We estimate the Total Cost for completion of the project under reference as Rs.59,74,79,300/- (Total of S.No. 1 in Tables A and B) including cost of
development of common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed

(i)             Mr. Anuj Mehta as Architect.
(ii)            Mr. Y.P Singh M/s TC Structural Consultants Pvt. Ltd.as Structural Consultant

(iv)     Mr. Subash kumar as Site Incharge 

(iii)          Mr. Tarandeep M/s Gian Consultants  ( Electrical Consultants ),Mr.M.Nafeez M/s Paradise Consultants ( Plumbing & fire fighting Consultants 
)&Mr.S. Paul  M/s Creative Services Consultants ( HVAC Consultants )

This is to certify that I have undertaken assignment of certifying estimated cost and expenses incurred on actual on site construction for the Real
Estate Project mentioned above.

IIC/ 199, Nehru Nagar, Ghaziabad

email:- "pkgupta5471@yahoo.co.in"                                      
Mobile:-+91-9911198318 / +91-8587063784

ENGINEER'S CERTIFICATE

 1. Following technical professionals were consulted by me for verification /for certification of the cost:

Piyush Kumar Gupta Construction Management & Chartered Engineer (IEI, AM1071974)

Date:- 05-04-2018

S.No. Amounts

1 Rs 43,45,74,705/-

2 Rs 12,57,12,119/-

3 28.93%

4 Rs 30,88,62,585/-

5 Rs 0

6 28.93%

development of common facilities. The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed
for obtaining occupation certificate/completion certificate for the building(s) from the concerned Competent Authority under whose jurisdiction the
previously mentioned project is being implemented.

4.   The estimated actual cost incurred till date 31/03/2018 is calculated at Rs.12,57,12,119/- (Precentage complition till date21.04%)(Total of S. No. 2
in Tables A and B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

Cost incurred as on Date 

Value of Work done in Percentage (as Percentage of the estimated cost ) (1*100/2)

Balance Cost to be incurred (Based on Estimated Cost) (1-2)

Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A)

Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items 
(1*100)/(2+5)

Particulars

Total Estimated cost of the building/wing as on date of Building Permission from Competent 
Authority. (based on the original Estimated cost) 

5.   The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to obtain Occupation
Certificate/Completion Certificate from the Competent Authority is estimated at Rs.47,17,67,180/- (Total of S.No. 4 in Tables A and B).

6.   I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the 31/03/2018 date is as given in Tables A and B

below :



S.No. Amounts

1 Rs 16,29,04,595/-

2 Rs 0

3 0%

4 Rs 16,29,04,595/-

5 Rs 0

6 0%

Signature of Engineer
Name PIYUSH KUMAR GUPTA
Address II-C/199, Nehru Nagar, Ghaziabad
Aadhar No.
PAN No. ADAPG1239Q

Internal & External Development works and common amenities
TABLE B

268793091967

License No:- AM1071974        of Authority 25-05-2018-TheInstitution of Engineers (India)

Particulars

Total Estimated cost of the Internal and External Development Works including common amenities 
and facilities in the layout as on date of Permission from Competent Authority (based on the original 
Estimated Cost).

Cost incurred as on

Work done in Percentage (as Percentage of the estimated cost ) (1*100/2)

Balance Cost to be Incurred (Based on Estimated Cost) (1-2)

Cost incurred on Additional/ Extra Items not included in the Estimated Cost (Annexure A) 

Work done in percentage (as Percentage of Estimated Cost plus additional/Extra items 
(1*100)/(2+5)


