S. K. ENGINEERS

s Subodh Kumar |

274 A Hajiyapur Bareilly, U P.
Mobile no 6396119757

Latter no. SKE/21-22/ACE001 Dated 17/02/2022

FORM-REG-2
ENGINEER'S CERTIFICATE

Subject: Certificate of Percentage of Completion of Development Work of 30 nos. of Residential Plots
& 7nos. of Commercial Plots for Shops. of Building(s)/NA Block(s) of the NA Phase of the
Project [UPRERAPRI______ ] situated on the Khasra No. 505 Chandpur Bichpuri, Dohra
Road Bareilly Demarcated by its boundaries (latitude 28 3852139 and longitude 79.4819359
of the end points) Road khasra no. 496 to the North, khasra no. 506 to the South, Road
Khasra no. 504 to the East, Drain khasra no. 493 to the West of village chandpur bichpuri
Tehsil Bareilly Competent/ Development authority BAREILLY DEVLOPMENT AUTHORITY

District Barellly PIN 243001 admeasuring 4951 54 Q. m1s. area being developed by [JHM
INFRAHOMES (Project JHM ACE))

|/We Subodh Kumar have undertaken assignment

Development Cost of the 30 nos. of Residential Plots & 7nos of Commercial Plots for Shops
Building(s)/ NA Block/ Tower (s) of NA Phase of the Project, situated on the Khasra no. 505 of

village chandpur bichpuri tehsil Bareilly competent/ development authority Bareilly
Development Authority District Bareilly PIN 243001 admeasuring 4951 54 sq mts. area being
developed by [JHM Infrahomes (Project JHM ACE)|

as Project Engineer for certifying of

This is to certify that | have undertaken assignment of certifying estimated cost and expenses
incurred on actual on site construction for the Real Estate Project mentioned above.

Following technical professionals were consulted by me for verification /for certification of the
cost:

(1) M/s/Shri/Smt Pawan Bhatt. as Architect

(i) M/s/Shri/Smt ..o 38 Structural Consultant
(1) M/s/Shri/Smt NA as MEP Consultant

(v) M/s/Shri/Smt

2s Site Supervisor

The project is still Ongoing. We have estimated the coct of the completion of the civil, MEP and
allied works, of the Building(s) of the project. Qur estimated cost Calculations are based on the
drawings/plans made available to us for the Project under reference by the Promoter
Developer and Consultants and the Schedule of items and quantity for the entire wcr;c as
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: ion of the cost
calculated by Quantity Surveyor appointed by the Promoter, and the falr asst.m:‘p:::md g
of material, labour and other inputs made by developer, and the site inspectio

us.

We estimate the Total Cost for completion of the project under reference a-s Rs li_lril-a::ti(::zd
of S. No. 1in Tables A and B) including cost of development of common faClll-tlES. [:

Total Cost of project is with reference to the Civil, MEP and allied works requurec!lg-a E(!s) o
completed for obtaining occupation certificate/completion certificate for the building

isdicti i i roject
the concerned Competent Authority under whose jurisdiction the previously mentioned proj
is being implemented.

! i fs.
4, The estimated actual cost incurred till date 17/02/2022 is calculated at Rs. 0.00 Lakh (Total o

No. 2 in Tables A and B). The amount of Estimated Cost Incurred is calculated based on amount
of Total Estimated Cost,

S. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the
subject project to obtain Occupation Certificate/Completion Certificate from the Competent
Authority is estimated at Rs. (Total of S.No. 4 in Tables A and B).
6. I certify that the Cost of Civil, MEP and allied work for the aforesaid Project as completed on the
17/02/2022 date is as given in Tables A and B below :
Table A
Building/Wing/Tower bearing Number NA or called JHM ACE (To be prepared separately for
each Building /Wing of the Real Estate Project/Phases. In case of more than one building, label
as Table-A1, A2, A3 etc.)
S.No. Particulars Amounts
1 Total Estimated cost of the building/wing as on date of Building Permission NA ]
from Competent Authority. (based on the original Estimated cost)
2 Cost incurred as on Date (Based on the actual cost incurred as per records) NA |
3 Value of Work done in Percentage (as Percentage of the estimated cost ) NA
(Row 2 / Row 1) *100)
q Balance Cost to be incurred (Based on Estimated Cost) (1-2) __TK*“
S Cost incurred on Additional/ Extra Items not included in the Estimated —_Ti
Cost (Annexure A)
6 Work. donein percentage (as Percentage of Estimated Cost plus o NA '
additional/Extra items ((Row 2 + Row 5)/ (Row 1 + Row 5) *100)
(Enclose separate sheets for the cost calculations for each unit/building or tower)
—_—
_
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TABLE B
Internal & External Development works and common amenities

(To be prepared for the entire registered phase of the Real Estate Project)

Particulars Amounts
Total Estimated cost of the Internal and External Development Works
including common amenities and facilities in the layout as on date of Rs 115.00 Lakh
Permission from Competent Authority (based on the original Estimated
Cost).
2 Cost incurred as on Date (Based on the actual cost incurred as per records) Rs 0.00 Lakh
3 Value of Work done in Percentage (as Percentage of the estimated cost ) 0%
. (Row 2 / Row 1) *100)
4 Balance Cost to be incurred (Based on Estimated Cost) (1-2) Rs 0.00 Lakh
5 Cost incurred on Additional/ Extra Items not included in the Estimated Rs0.00
Cost (Annexure A)
6 Work done in percentage (as Percentage of Estimated Cost plus 0%

additional/Extra items { ( Row 2 + Row 5) / ( Row 1 + Row 5) *100)
(Enclose separate sheet for the cost calculations)

Signature of Engineer

Name: Subodh Kumar

Address: 274 A Hajiyapur Barellly, U.P. Mobile no. 6396119757
Aadhar No. 2633 9715 2906 PAN No. DSKPK2816R

Annexure A

List of Extra /Additional Items executed with Cost (which were not part of the original Estimate of Total Cost
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