No Date 08.12.2023

Certificate of Percentage of Completion of Construction Work Urbanac Sky Mansion of 2 Block situated on
Khasra No. 477,478, 479KA,611 and 612 Village Mastemau Pargana Tahseel Mohanlal Ganj Lucknow
Demarcated by its boundaries (Lattitude and Longitude of the end points)

Part of Land Khasra No. : 478 & 479 to the North

45 Mtr Wide Road to the South

12 Mtr Wide Road to the East

18 Mtr. Wide Road to the West

of Village Mastemau Pargana Tahseel Mohanlal Ganj , Lucknow Development Authority district — Lucknow Pin

226002 admeasuring 9287 sqmt. Area being developed by Chinmay Developers (Promoter) Having UPRERA
Registration No. Applied For.

I/We Arvind Kumar Pandey have undertaken assignment as Project Engineer for certifying Percentage of
Completion Work of the Project Urbanac Sky Mansion for Construction of 2 Tower situated on Khasra No.
477,478, 479KA,611 and 612 Village Mastemau Pargana Tahseel Mohanlal Ganj Lucknow, As on 08.12.2023.

1. Following technical professionals are appointed by owner / Promotor :-

(i) M/s/Shri/Smt Amit Raj as L.S. / Architect ;
(i) M/s/Shri/Smt S.N. Saran as Structural Consultant;
(iii)  M/s/Shri/Smt Sriniwas Yadav as Site Supervisor;

2. The project is proposed to start. We have estimated the cost of the completion of the civil, MEP and allied
works, of the Building(s) of the project. Our estimated cost calculations are based on the drawings/plans made
available to us for the project under reference by the Promoter, Developer and Consultants and the Schedule of
items and quantity for the entire work as calculated by Quantity Surveyor appointed by the Promoter, and the
fair assumption of the cost of material, labour and other inputs made by developer, and the site inspection
carried out by us.

3. We estimate the Total Cost for completion of the project under reference as Rs.7500.00(Lacs) (Total of S.No. 1
in Tables A and B) including cost of development of common facilities. The estimated Total Cost of project is with
reference to the Civil, MEP and allied works required to be completed for obtaining occupation
certificate/completion certificate for the building(s) from the concerned Competent Authority under whose
jurisdiction the previously mentioned project is being implemented.

4. The estimated actual cost incurred till date 08.12.2023 is calculated at NIL. (Total of S. No. 2 in Tables A and
B). The amount of Estimated Cost Incurred is calculated based on amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the Building(s) of the subject project to
obtain Occupation Certificate/Completion Certificate from the Competent Authority is estimated at Rs 7500.00
(Lacs)(Total of S.No. 4 in Tables A and B).




Table A

additional/Extra items ( (Row 2 + Row 5) / (Row 1 + Row 5) *100)

S.No. Particulars Amounts
Total Estimated cost of the buildings (details of blocs below)as on date of
il Building Permission from Competent Authority. (based on the original 7038.00
Estimated cost)
2 Cost incurred as on Date (Based on the actual cost incurred as per records) 0
3 Value of Work done in Percentage (as Percentage of the estimated cost ) 0%
(Row 2 / Row 1) *100) ’
4 Balance Cost to be incurred (Based on Estimated Cost) (1-2) 7038.00
Cost incurred on Additional/ Extra Items not included in the Estimated Cost
5 0%
(Annexure A)
6 Work done in percentage (as Percentage of Estimated Cost plus 0%
additional/Extra items ( (Row 2 + Row 5) / ( Row 1 + Row 5) *100) ’
(Enclose separate sheets for the cost calculations for each unit/building or tower)
TABLE B
Internal & External Development works and common amenities
(To be prepared for the entire registered phase of the Real Estate Project)
S.No. Particulars Amounts
Total Estimated cost of the Internal and External Development Works
{ including common amenities and facilities in the layout as on date of 462.00
Permission from Competent Authority (based on the original Estimated '
Cost).
2 Cost incurred as on _(based on the actual cost incurred as per records) 0%
Work done in Percentage (as Percentage of the estimated cost ) (Row 2 /
3 " 0%
Row 1)*100)
4 Balance Cost to be Incurred (Based on Estimated Cost) (1-2) 462.00
5 Cost incurred on Additional/ Extra Items not included in the Estimated Cost 0
(Annexure A)
6 Work done in percentage (as Percentage of Estimated Cost plus 0%
(]

(Enclose separate sheet for the cost calculations)
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INVESTMENT CUM CONSTRUCTION STAGE CERTIFICATE

Investment and construction done of Development Work of the Project Urbanac Sky Mansion of 2 Block
situated on Khasra No. 477,478, 479KA,611 and 612 Village Mastemau Pargana Tahseel Mohanlal Ganj

Lucknow Pin : 226002

Project Name: Urbanac Sky Mansion

%ace Estimated
S.No. | INTERNAL Development Works EST](!:QLEEZZ)ORK wo%k Investment Accrued

done (Rs in Lacs)
il Road Construction 60 0% 0
2 Water Supply (OHT)+ (UGT) 50 0% 0
3 Construction of Drains 30 0% 0
4 Construction Of Parks 30 0% 0
5 Tree Plantation 07 0% 0
6 Sewar Line 30 0% 0
7 Electrification 120 0% 0
8 Outer Fire Fighting 30 0% 0
9 Generator 50 0% 0
10 | Boundary Walls 45 0% 0
i1 Rain Water Harwesting 10 0% 0

Total (In Lacs) 462.00
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INVESTMENT CUM CONSTRUCTION STAGE CERTIFICATE

Investment and construction done of Total Work of the Project Urbanac Sky Mansion of 2 Block situated on
Khasra No. 477,478, 479KA,611 and 612 Village Mastemau Pargana Tahseel Mohanlal Ganj Lucknow Pin :

226002.

Project Name: Urbanac Sky Mansion

sheet.

Or Say

Block
0
S.No. | Construction Works ESTIMA_TED WORK \,/:,?,gri InvesE:Iemn?t:rirued
(Rs in Lacs) .
done (Rs in Lacs)
1 Earthwork 78 0% 0
2 Foundation 1041 0% 0
3 Super Structure 2050 0% 0
4 Electric work 390 0% 0
5 Flooring 780 0% 0
6 Paint & Facade 375 0% 0
7 Bathrooms 780 0% 0
8 Doors & Glass 234 0% 0
9 Kitchen 520 0% 0
10 | Lifts 260 0% 0
11 | Fire 260 0% 0
12 | Misc 270 0% 0
Total in Lacs 7038 Lavel 0‘7{:.

8.Tech (Civil),
Chartered Engineer
AM1293896/31082018
F-28361




