ABMS DESIGN ASSOCIATES

No

Subject:

A

ARCHITECTS & ENGINEER'S

FORM-Q
ARCHITECT'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)
Date: 25.08.2024

Subject: Certificate of Per of Completion of Construction Work of Commercial 3 (Block 5), having RERA No. APPLIED FOR situated on
the Khasra No. 2010-2015, 2042-2046, 2050, 2058, 2067-2069. Demarcated by its boundaries (latitude 26.728328 and 26.727119, longitude
80.956795 and 80.956299, Tehsil-Sarojini nagar, Lucknow, Competent/ Development authority Lucknow Development Authority, District Lucknow
PIN 226002 admeasuring 14,563 sq.mts. area being developed by Omaxe Garv Buildtech Pvt. Ltd.

| Apurba Borah have undertaken assignment as Architect/License Surveyor of certifying certificate of Percentage of Completion of Construction
Work of Commercial 3 (Block 5), having RERA No. APPLIED FOR situated on the Khasra No. 2010-2015, 2042-2046, 2050, 2058, 2067-2069.
Demarcated by its boundaries (latitude 26.728328 and 26.727119, longitude 80.956795 and 80.956299, Tehsil-Sarojini nagar, Lucknow,
Competent/ Development authority Lucknow Development Authority, District Lucknow PIN 226002 admeasuring 14,563 sq.mts. area being

developed by Omaxe Garv Buildtech Pvt. Ltd.
1 ionals are appointed by owner / Promotor :-

1. Following

(i) M/s/Shri/Smt___Apurba Borah as L.S. / Architect ;
(i)  M/s/Shri/Smt_Mr. Pankaj Varshney as 1 Consul
(i)  M/s/Shri/Smt_Mr. Digamber Singh __as MEP Consultant
(iv)  M/s/Shri/Smt_Mr. Rohit Singh as Site Supervisor
4

Based on Site Inspection, with respect to each of the Buildings /Blocks/Towers of the aforesaid Real Estate Project, I certify that as on the date of this certificate,
the Percentage of Work done for each of the Buildings /Blocks/Towers of the Real Estate Project, RERA No applier for, is as per table A herein below. The
percentage of the work executed with respect to each of the activity of the entire phase is detailed in the Table B.

Table A

Sr. No. Task/Activity Pmp‘::: wﬁ
Excavation 0%
2 Plinth foundation 0%
0 number of Podiums N
4 [Stit Floor e
5 4 number of Slabs of Super Structure -
6__|intenal walls, Internal Plaster, Flooring within Flats/Premises. Doors and Windows in each of the Flals/Premises Qe
7___|Sanitary Fittings within the FlayPremises, Electrical Fittings within the FlaUpremises 0%
8 [Staircases, Lift Wells and Lobbies at each Floor level conncling Staircases and Lifts, Overhead and___ ne
9 [The external plumbing and extemal plaster,Elevation, completion of terraces With wate 0ofing of the Buildin o
10 Installation of lifts, water pumps, Fire Fighting Fittings and Equipments s Per CFO NOC, Electrical fitings 1o =
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Table B
(Internal & External Development Works in Respect of the Entire Registered Phase)
Common Areas and Proposed Percentage of
SN Deta
o Fi Amenities ‘es/No i Work done
1 Internal Roads & Foothpaths 0%
2 Water Supply Water supply lines including UGT/OHT 0%
Sewarage (chamber, lines, :
3 » o
Septic Tank, STP) Excluding STP 0%
4 Strom Water Drains 0%
b Landscaping & Tree Plantin; 0%
6 Street Lighting Cable laying for plot & street light, feeder pillar, CSS etc. 0%
7 Community Buildings NA
8 Treatment and disposal of STP 0%
sewage and sullage water
Solid Waste management & 2
2 Disposal - NA
Water conservation, Rain water e . o
10 harvesting Irrigation lines & RWH pit 0%
11 Energy management 0%
i i fi fe
2 Fire Protecuon and fire safety 0%
requ
3 Electrical meter room, sub- 0%
! station, receiving station %
14 Other (Option to Add more) 0%

Yours Faithfully
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