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1 Land Levelling & Establishing
site office & sales Office

2 Excavation

3 PCC work

4 Super Structure from Lower
Ground to Machine Room

5 Brick Work

6 Door window Frame

7 Railing

8 Kitchen Counter casting

9 Conduting Electrical

10 Plumbing

11 Internal Plaster

12 Wall Tiles

13 External Plaster

14 Flooring

15 Paint Work

16 door Shutter and window
fixing

17

External Develop ment like
Ele. Room Sewer
Plant,Road, Services green
Etc.

IMPLEMENTATION SCHEDULE

DEVELOPMENT WORK PLAN


