
July - Sept'24 Oct - Dec'24 Jan-March'25 April-June'25 July - Sept'25 Oct - Dec'25 Jan-March'26 April-June'26 July - Sept'26 Oct - Dec'26 Jan-March'27 April-June'27 July - Sept'27 Oct - Dec'27 Jan-March'28 April-June'28 July - Sept'28 Oct - Dec'28 Jan-March'29 April-May'29
DIAPHRAM WALL
FOUNDATION  1 SLAB B1
SLABS (B2)
SLABS (LGF/FLOOR-1)
SLABS ( FLOOR-2)SLABS ( FLOOR-3 /FLOOR-4 

MUMTY MAHINE ROOM )
BRICK WORK(B2/B1)
BRICK WORK(LGF/FLOOR-1)
BRICK WORK(FLOOR-1)
BRICK WORK(FLOOR-2)
BRICK WORK  FLOOR(3)
BRICK WORK (FLOOR-4/TERRACE)
SERVICES(UPF/FF/ELECTRICAL)(B-1)
SERVICES(UPF/FF/ELECTRICAL)(2-6)
ELEVATION/FINISHING
FINISHING

Development Work Plan


