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1 Excavation

2 PCC in Foundation

3 Raft Foundation

4 Roof Slab

5 Brick Work

6 Electrical Works-Conduiting

7 Internal Plaster

8 External Plaster

9 Stair Case Finishing

10 Corridors/lift lobby

11 Fire Fighting

12 Lift

13 Plumbing Works

14 Flats-Tiling Work

15 Door/Window

16 Painting

17 CP/Sanitary

18 Electrical Works

19 External Development

20 Handover of Flats
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DEVELOPMENT WORK PLAN


