PROJECT NAME- VRINDA HOMES-2
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VRINDA HOMES II
1 Excavation
2 PCC in Foundation
3 Raft Foundation
4 Roof Slab
5 Brick Work
6 Electrical Works-Conduiting
7 Internal Plaster
8 External Plaster
9 Stair Case Finishing
10 Corridors/lift lobby
11 Fire Fighting
12 Lift
13 Plumbing Works
14 Flats-Tiling Work
15 Door/Window
16 Painting
17 CP/Sanitary
18 Electrical Works
19 External Development

20

Handover of Flats




