

Bar Chart for completion of sumanglam Corp. suit RDC Ghaziabad

S.No.	Description of work	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	JAN-MARCH-19	APRIL-JUNE-19	JULY-SEP-19	Oct-19	Active in %
1	Structural work 2nd to 6th floor																	100%
2	External plaster																	95%
3	Tile work/flooring work																	70%
4	Aluminium window & False Ceiling- Common Area																	0%
5	Painting work																	50%
6	Internal/External plumbing work																	30%
7	Electrical work																	0%
8	Toilet Fittings																	80%
9	Door shutter work																	0%
10	Fire fighting work																	0%
11	Passanger lift work																	0%
12	Terrace treatment water proofing work																	80%
13	Miscellaneous work																	
14	APPLY FOR OC																	
15	OBTAINING OC																	

