

SCHEDULE * H *

OM:

The Superintending Engineer,
Circle Madola,
U.P.Avas Eevam Vikas Parishad,
Office Complex,Mandola Vihar,Ghaziabad

Letter No.

/A-4/

28

कार्यालय सं. ४७० पर्ला
दायरी सं. ४७० पर्ला
दिनांक 6/7/15

6/7/15

Date:

M/S N.C.C. Limited.
NCC House, Madhapur,
Hyderabad-500081.(Andhra Pradesh).

Object:

**Registration of your bond for Construction of 1856 No. Multi Storey
Houses in Sec**

Dear Sir,

Your contract bond referred above has been registered vide contract bond
06/S.E.(M)/CD-38/2015-16 dt. 03.07.2015 You may please start the work immediately
and complete it within 30 months. The dates of start and completion will be 03.07.2015 and
01.2018 respectively.

OR

From the tentative P.W.A. it is noticed that the work was started on
the time for completion of this work is specified to be months the dates
start and completion will be and respectively.

Received original letter

Your faithfully

Superintending Engineer

(Contractor)

Letter No. 862 /Above/

Date: 31/7/15

Copy forwarded to Executive Engineer, construction Division-38, U.P.A.V.P. Mamdaula
Vihar, Ghaziabad for information and necessary action.

Superintending Engineer

AM/CCW
P.M.

Received Bond
COPY
JAI
07/07/15

31/7/15
Received Bond copy
AM/CCW
P.M.
07/07/15
08/07/15 60