

DEVELOPMENT WORK PLAN		
Activity	Start Date	End Date
ROAD WORK	1/6/2022	30/06/2023
FOOTPATHS	1/6/2022	30/06/2023
WATER SUPPLY	1/9/2022	30/06/2023
SEWERS	1/7/2022	30/06/2023
DRAIN	1/7/2022	30/06/2023
PARKS	1/1/2022	30/06/2023
TREEPLANTING	1/2/2022	30/06/2023
STREET LIGHTING	1/6/2022	30/06/2023
SOLID WASTE MANAGEMENT AND DISPOSAL WORKS	1/1/2023	30/06/2023
WATER CONSERVATIVE WORKS	1/5/2022	30/06/2023
ENERGY MANAGEMENT WORKS	1/1/2023	30/06/2023
FIREPROTECTION AND FIRE SAFETY WORKS	1/12/2022	30/06/2023
OTHER MISCELANEOUS WORKS	1/7/2021	30/06/2023