

430

EG III-Development Work & Facilities,Ghaziabad		
	DEVELOPMENT WORK	Timelines
SR.NO	WORK DESCRIPTION	
1	Roads and Pavers (Hard Land Scaping)	30-04-2020
2	Street Lights	30-04-2020
3	Main Gate	30-04-2020
4	Soft Land Scaping	30-04-2020
5	Adequate Power Backup	30-04-2020
6	Fire Fighting System	30-04-2020
7	Rain Water Collection and Harvesting	30-04-2020
8	Sewerage Treatment Plant	30-04-2020
9	Water Supply System	30-04-2020
10	Provision of Renewal Energy as per Norms	30-04-2020

For Sare Saamag Realty Private Limited



Authorised Signatory