


Plan of Development Work to be Executed in the Urbtech Xaviers Project Status Tower T1A and T1B

Status of tower T1A (Cambridge)

1. External developments work completed.
2. External façade work completed .
3. At handing over stage position may be allotted to the allottee within 25 days.

Tower T1B (Crystal)

1. External developments work completed.
2. External façade work completed .
3. Installation of door shutters with hard ware fitting in progress.
4. Electrical wiring in progress.
5. Balance work may be completed for fit out by the end of month October 2017.

For OPULENT INFRADEVELOPER (P) LTD.

Authorised Signatory