

Activity	Start Date	End Date
Road Work	01-01-24	03-11-25
Footpaths	01-02-24	03-09-25
Water Supply	05-08-23	10-09-24
Sewers	05-08-23	10-09-24
Drain	05-08-23	10-09-24
Parks	01-11-24	03-09-25
Tree planting	01-11-24	03-09-25
Street Lighting	01-11-24	03-09-25
Treatment & Disposal System of Sewage And sullage Water	01-01-24	03-10-25
Solid Waste Management and Disposal Works	01-01-24	03-10-25
Water Conservation Works	01-01-24	03-10-25
Energy Management works	01-01-24	18-01-25
Fire Protection And fire safty work	01-01-24	18-11-24
Other miscelaneous Work	01-01-24	03-11-25