

DEVELOPMENT WORK PLAN		
Activity	Start Date	End Date
Road Work	1-Sep.-20	1-Feb-21
Footpaths	1-Nov.-20	1-Apr.-21
Water Supply	1-July.-20	1-Jan.-21
Sewers	1-July.-20	1-Jan.-21
Darin	1-July.-20	1-Jan.-21
Parks	1-July.-20	1-Apr.-21
Tree palnting	1-July.-20	1-Apr.-21
Street Lighting	1-Feb.-21	30-Aug.-21
Treatment & Disposal System of Sewage and Sullage water	1-Jan.-22	30-Jun.-22
Solid Waste Management and Disposal Works	1-Jan.-22	30-Jun.-22
Water Conservation works	1-Jan.-22	30-Jun.-22
Energy management works	1-Nov.-21	3-Apr.-22
Fire Protection and fire safty works	1-Jan.-22	30-Jun.-22
Other miscelaneous Work	1-Jan.-22	31-July.-22