



(index.aspx)



## Uttar Pradesh Real Estate Regulatory Authority

(index.aspx)



(index.aspx)



Home

(Frm\_target\_Home.aspx?  
id=19568&pm=82582)

b.p.  
man

Enter Targets

Select Development Type

Plotted Development ▼

Reset (frm\_activity\_targets\_entry.aspx?id=19568&amp;pm=82582&amp;Flag=Hide)

**Note :**

- Fill targets only for those activities for which work is not completed upto 31-December-2017.
- Select "**Completed**" option in case any activity is completed before 1-January-2018.

Activities Applicable(Yes/No/Completed)	Activity	Start Date	End Date	Action
Select ▼	Demarcation of Plots	1/7/19	23/Oct-19	
Select ▼	Boundary Wall			
Select ▼	Road Work	18/Sept/19	3/4/2021	
Select ▼	Footpaths			
Select ▼	Water Supply Including Drinking Water Facilities	3/3/2020	15/09/2022	
Select ▼	Sewer System	15/04/2020	18/7/2022	
Select ▼	Drain	18/7/2022	20/10/2023	
Select ▼	Parks	17/9/2019	17/10/2020	
Select ▼	Tree Planting	17/9/2019	17/10/2020	
Select ▼	Design For Electric Supply Including Street Lighting	1/1/2020	15/5/2023	

Select ▼	Community Buildings	NOT APPLICABLE.	
Select ▼	Treatment and Disposal System of Sewage and Sullage water	15/7/2022	16/9/2024
Select ▼	Solid Waste Management And Disposal System	N/A	
Select ▼	Water Conservation System		
Select ▼	Energy Management System Including Use of Renewable Energy	NA	
Select ▼	Fire Protection And Fire Safety System	N/A	
Select ▼	Social Infrastructure And Other Public Amenities Including Public Health Services	NA	
Select ▼	Emergency Evacuation Services	N/A	
Select ▼	Other Miscellaneous Work	1/2/2023	2/4/2024