

SCHEDULE 'H'

217

From:

The Superintending Engineer,
Circle-VII,
U.P. Avas Evam Vikas Parishad,
Vasundhara Complex, Vasundhara,
Ghaziabad.

To,

2442 /A-10/(A) / 42 Apr - 03/08/11
M/s Sai Const. Co.
1468 Sect-5, Vasundhara
Ghaziabad.

Subject: Registration of your contract bond for Const. of multi storied (5+2 Storey) 108 No -
(2 BHK 36 No & 3 BHK 72 No) residential flats at Sect-15, in Vasundhara -
Ghaziabad. (Group. A)

Dear Sirs,

Your contract bond referred above has been registered vide contract bond no

02/S.P.7/2011-12 dt. 3-8-2011

You may please start the work immediately and complete it within Eighteen months.

The dates of start and completion will be 03-08-2011 and 02-02-2013 respectively.

OR

From the tentative P.W.A. it is a noticed that the work was started on _____ as the
time for completion of this work is specified to be _____ months the dates of start
and completion will be _____ and _____ respectively.

Yours Faithfully

Received original letter

(Contractor)

Superintending Engineer

Copy forwarded to Exs. Engineer -CD-27 U.P.A.V.P. Ghaziabad for
favour of information and necessary action.

Contractor

Superintending Engineer

For SAI COPY

C:\My Document\SCHEDULE H.doc

Auth. Signature

A.E

Ex. Engr.

S.E.-7

SCHEDULE 'H'

223

From :

The Superintending Engineer,
Circle-VII,
U.P. Avas Evam Vikas Parishad,
Vasundhara Complex, Vasundhara,
Ghaziabad.

2443 / A-10 (A) / 43 - 140-03/08/11

M/s Gautam Builders

Flat No 324, Block No F-64/14

Sech-40, Noida.

Subject: Registration of your contract bond for Const. of multi storied (5+9 storey) 108 No
(3 BHK 36 No 4 2 BHK 72 No) residential flats at sect-15, in
Vasundhara, Ghaziabad (Group-B)

Dear Sirs,

Your contract bond referred above has been registered vide contract bond no

03/S.B.7/2011-12

You may please start the work immediately and complete it within Eighteen months.

The dates of start and completion will be 03-08-2011 and 02-02-2013 respectively.

OR

From the tentative P.W.A. it is a noticed that the work was started on _____ as the
time for completion of this work is specified to be _____ months the dates of start
and completion will be _____ and _____ respectively.


Yours Faithfully

Received original letter


(Contractor)


Superintending Engineer

Copy forwarded to Ex. Engineer-CD-27, UPAVP Ghaziabad for
favour of information and necessary action.


(Contractor)


Superintending Engineer

SCHEDULE "H"

161

From:

The Superintending Engineer,
Circle-VII,
U.P. Avas Evam Vikas Parishad,
Vasundhara Complex, Vasundhara,
Ghaziabad.

Letter NO.

1 A-10

Date 23-01-16

To,

M/s. Sai. Construction Co.
1468, Sector-5, Vasundhara
Ghaziabad.

Subject:- Exeternal development work in "SHIKHAR ENCLAVE",
Project at Sec. 15, Vasundhara, Ghaziabad

Dear Sir

Your contract bond referred above has been registered vide Contract bond no. 03/SE-7/1.2015-16 dt. 23-1-16.

You may please start the work immediately and complete it within Three Months. The dates of start and completion will be 23-1-16 and 22-4-16 respectively.

OR

From the tentative P.W.A. it is a noticed that the work was started on As the time for completion of this work is specified to be Monthas the dates of start and completion will be and respectively.

Received original letter

(Contractor)

Your's Faithfully

Superintending Engine

Letter No. 225

1 DO 1

Date.....

1. Copy forwarded to Executive Engineer, CD-27,UPAVP,GZB for favour of information and necessary action.

✓ 2. Copy two Contract bond.

(Contractor)

Superintending Engine

Contr.

A.E.

Ex. Engr.