

ADS Consulting Engineers



TO WHOMSOEVER IT MAY CONCERN

Date: 9th Feb 18

Project Code: SHIPL-Royal Castle-Plots

RERA Reg. No. – UPRERAPRJ4010

This is to certify that cumulative work completed as on 1st Nov'17 and 31st Jan'18 respectively is as below:

Percentage Completion Upto 31 st Jan 2018				
Road Network	Sewer Network	Storm Network	Electrical Network	Water Network
-	2%	-	-	-

For

Struc. Engg.

ADITYA SHARMA
Consulting Structural Engineer
Fellow (I.E.I.) F-121015-3

ADS Consulting Engineers



TO WHOMSOEVER IT MAY CONCERN

Date: 9th May 18

Project Code: SHIPL-Royal Castle-Plots

RERA Reg. No. – UPRERAPRJ4010

This is to certify that cumulative work completed as on 1st Feb'18 and 30th Apr'18 respectively is as below:

Percentage Completion Upto 30 th April 2018				
Road Network	Sewer Network	Storm Network	Electrical Network	Water Network
-	2%	-	-	-

For

Struc. Engg.

ADITYA SHARMA
Consulting Structural Engineer
Fellow (I.E.I) F-121015-3