

Nams
Contractor

SCHEDULE 'H'

k
AE

from

The Executive Engineer

Date

U. P. Avas Evam Vikas Parishad

Construction Division - 21

Vasindavan Yojna Lucknow.

To, पत्रिका - 895 AC-9/50
M/s. SKYLARK Enterprises
E-1976 RASTI Puram Lucknow.

19. 3-8. 2015

Dear Sir.

Subject : Registration of your contract bond for Const. of 08 Nos 128/200 Type
Semi Finished SFS Houses Sector H-4 Amrabeli Yojna Masdoikoo

Your contract bond referred above has been registered vide contract bond No. 04
16E/CD-21/15-16 dt 3-8-15
(P)

You may please start the work immediately and complete it within 10 Months
The dates of start and completion will be 3-8-15 and 2-6-16 respectively.

or

From the tentative P. W. A. it is noticed that the work was started As
the time for completion of this work is specified to be months the date
of start and completion will be and respectively

Yours Faithfully.

Received original letter

[Contractor]

Nams
of Executive Engineer

① Copy forwarded to Assistant Engineer - II
U.P. AEVP, CD-21 for favour of information and necessary action.

② For Bond Copy. Engineer

Nams
Contractor

Nams
of Executive Engineer

Nams
Contractor

EE SE AE

Contractor

SCHEDULE 'H'

from
The Executive Engineer

U. P. Avas Evam Vikas Parishad
Construction Division - 21
Vrindavan Yojna Lucknow.

To, पत्रांक - 029
M/s. Ahmad Builders
A.W. Colony Radhagranj Thakurganj
Lucknow.

AE 9/45

डि. 21-7-15

Dear Sir.

Subject : Registration of your contract bond for Const. of 08 Nos 125/200 Type Semi Finished
Houses 2014 Sector-11-4 Amzabali Yojna Harda Road Lucknow.
Your contract bond referred above has been registered vide contract bond No. 03
15 E/CD-21/2015-16 dt 21-7-15
(P)

You may please start the work immediately and complete it within 10 Months
The dates of start and completion will be 21-7-15 and 20-5-16 respectively.

or

From the tentative P. W. A. it is noticed that the work was started As
the time for completion of this work is specified to be months the date
of start and completion will be and respectively

Yours Faithfully.

Received original letter

[Contractor] 029
Copy forwarded to Assistant Engineer - II
U.P. AEVP - CD-21 for favour of information and necessary action.

Signature
Executive Engineer
R-21-7-15

For Bond Copy. Engineer

Contractor
Signature
Contractor

Signature
Executive Engineer
AE

S.E.

AB

EE