

DEVELOPMENT WORK PLAN		
ACTIVITY	START DATE	END DATE
ROAD WORK	1/JUN./2021	1/FEB./2023
FOOTPATHS	1/JUN./2021	1/FEB./2023
WATER SUPPLY	1/FEB./2021	1/JUL./2022
SEWERS	10/FEB./2021	-
DRAIN	1/FEB./2021	-
PARKS	1/JUN./2021	30/MAR./2023
TREEPLANTING	1/JUN./2021	30/MAR./2023
STREET LIGHTING	1/JUN./2021	30/MAR./2023
TREATMENT & DISPOSAL SYSTEM OF SEWAGE AND SULLAGE WATER	30/MAY./2022	30/MAY./2023
SOLID WASTE MANAGEMENT AND DISPOSAL WORKS	30/MAY./2022	30/MAY./2023
WATER CONSERVATIVE WORKS	30/MAY./2022	30/MAY./2023
ENERGY MANAGEMENT WORKS	30/MAY./2022	30/MAY./2023
FIREPROTECTION AND FIRE SAFETY WORKS	30/MAY./2022	30/MAY./2023
OTHER MISCELANEOUS WORKS	1/JAN./2020	30/JUN./2023