

S.NO	Quarter No	Period	Activity
1	1st Quarter	Aug 17- Oct 17	RCC in Structure
2	2nd Quarter	Nov 17- Jan 18	RCC in Structure,Brick Work,Wall Conduiting
3	3rd Quarter	Feb 18- Apr 18	RCC in Structure,Brick Work,Wall Conduiting,Door Frames, CPVC& UPVC,Internal Plaster,
4	4th Quarter	May 18- Jul 18	RCC in Structure,Brick Work,Wall Conduiting,Door Frames, CPVC& UPVC,Internal Plaster,Toilet water proofing
5	5th Quarter	Aug 18- Oct 18	RCC in Structure,Brick Work,Wall Conduiting,Door Frames, CPVC& UPVC,Internal Plaster,Toilet water proofing,Flooring
6	6th Quarter	Nov 18- Jan 19	Brick Work,Wall Conduiting,Door Frames, CPVC& UPVC,Internal Plaster,Toilet water proofing,Flooring,MS Balcony Railing Ext Plaster
7	7th Quarter	Feb 19- Apr 19	Wall Conduiting,Door Frames, CPVC& UPVC,Internal Plaster,Toilet water proofing,Flooring,MS Balcony Railing Ext Plaster
8	8th Quarter	May 19- Jul 19	CPVC& UPVC,Internal Plaster,Toilet water proofing,floring,MS balcony railing,Ext Plaster,POP& PAINT
9	9th Quarter	Aug 19- Oct 19	CPVC& UPVC,Internal Plaster,Toilet water proofing,Flooring,Ext Plaster,POP& PAINT
10	10th Quarter	Nov 19- Jan 20	CPVC& UPVC,Internal Plaster,Toilet water proofing,Flooring,Ext Plaster,POP& PAINT,Door shutter,False Ceiling,Modular KITCHEN, Electrical Wiring
11	11th Quarter	Feb 20- Apr 20	CPVC& UPVC,Flooring,Ext Plaster,POP& PAINT,Door shutter,False Ceiling,Modular KITCHEN, Electrical Wiring,External Development
12	12th Quarter	May 20- Jul 20	Flooring,POP& PAINT,Door shutter,False Ceiling,Modular KITCHEN, Electrical Wiring,External Development,Sanitary fixtures,Trimix in basement,Fire fighting ,Lifts.
13	13th Quarter	Aug 20- Oct 20	Flooring,POP& PAINT,Door shutter,False Ceiling,Modular KITCHEN, Electrical Wiring,External Development,Sanitary fixtures,Tremix in basement,Fire fighting ,Lifts.
14	14th Quarter	Nov 20- Dec 20	Flooring,POP& PAINT,Door shutter,False Ceiling,Modular KITCHEN, Electrical Wiring,External Development,Sanitary fixtures,Tremix in basement,Fire fighting ,Lifts.Hand Over.